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SECTION A - SUPPLEMENTAL INFORMATION

DEPARTMENT OF THE ARMY

UNITED STATES ARMY TANK-AUTOMOTIVE COMMAND

WARREN, MI  48397-5000

AMSTA-AQ-AHLA (715)

Mr. Raymond Folden

United Defense, L.P.

Ground Systems Division

P.O. Box 15512

York, PA  17405-1512

Dear Mr. Folden:

This letter constitutes a contract (DAAE07-01-C-M016, Modification P00093) on the terms set forth herein and signifies the intention of

the U.S. Army Tank-automotive and Armaments Command to execute a formal firm fixed price type contract with you for the performance of

the services set forth in the contract, upon the terms and conditions herein stated, which is incorporated in and made a part of.

You are directed in accordance with the clause entitled "Execution and Commencment of Work" to proceed immediately to commence

performance of the work, and to pursue such as work with all diligance to the end that the the services may be performed within the time

specified in the contract, or if no time is so specified, at the earliest practicable date.  You shall, in addition, obtain such

approvals in respect of commitments hereunder as may be specified in the contract.

In accordance with the clause entitled "Contract Definitization", you shall submit a proposal to the Government for the articles and

services covered by this letter.  Your proposal shall be supported by a cost breakdown and such other information as may be spcified

herein.  A Certificate of Current Cost or Pricing Data shall be submitted upon agreement of contract price.

Please indicate your acceptance of the foregoing by signing this letter and returning it with all supporting documentation to this

office.

This letter contract is entered into pursuant to 10 U.S.C. 2304(f)(2)(E) and any required justification and approval has been executed.

Sincerely,

Vito Zuccaro

Contracting Officer

EXECUTED AS OF THE DATE SHOWN BELOW:

___________________________________

BY:_______________________________

(TYPE ABOVE, NAME AND POSITION OF OFFICER EXECUTING THIS ACCEPTANCE)

___________________________________

DATE
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1.  This action is Modification P00093 and is issued pursuant to Contract DAAE07-01-C-M016 for the following purposes:

a.  Incorporating the negotiated settlement of $5,297,544 for GDLS Giveback into the contract.

b.  Incorporating the negotiated settlement of $315,386 for shipping of FY02 ODS kits to Ft. Benning.

c.  Incorporating consideration of $773.86 for late delivery of items in Exhibits B and C under this contract.

d.  Procuring 79 each Bradley Enhanced Laser Range Finders (BELRF).

e.  Changing the delivery date and destination for ELIN C010 from 30 Dec 03 to 30 July 04.

f.  Incorporating Request for Waiver 1BA5-W0067 into the contract.  This Waiver is to ship IBAS TAS's which do not meet Laser

boresight accuracy requirements at temperature extremes.

2.  The negotiated settlement of $5,297,544 for the GDLS Giveback is for the following:

Item                   P/N                     ELIN            Exhibit/CLIN             Amount______________________________________________________________________________________________

Common DECA        12900708-KIT                B010             Exhibit B             $819,898.31

Common DECA        12900708-KIT                C010             Exhibit C              305,078.44

Common DECA        12900708-KIT                                 2015AA                 157,306.07

Common DECA        12900708-KIT                                 2015AB                 157,306.07

Handstation        1256109200-KIT              B007             Exhibit B              239,996.65

Handstation        1256109200-KIT              C007             Exhibit C              202,282.89

TEC Kit            12446500-3ECB-KIT           B003             Exhibit B              871,191.43

TEC Kit            12446500-3ECB-KIT           C003             Exhibit C              931,273.60

IROAN              IROAN-3-3ECB-KIT            B004             Exhibit B              833,492.11

IROAN              IROAN-3-3ECB-KIT            C004             Exhibit C              779,718.42                                                                                       __________

TOTAL:                                                                              $5,297,544.00

The negotiated settlement is a result of the definitization of clause H.77.2, which stated that above items would be adjusted to reflect

any reduction negotiated to the Not-To-Exceed (NTE) subcontract prices set forth in paragraph H.77.2 (Modification P00032).

The GDLS Giveback (credit) is summarized as follows:

Item                Production             Exhibit B              Exhibit C               Total_______________________________________________________________________________________________

CDECA               $314,612.14          $819,898.31               $305,078.44         $1,439,588.89

Handstation                               239,996.65                202,282.89            442,279.54

TEC Kit                                   871,191.43                931,273.60          1,802,465.03

IROAN Kit                                 833,492.11                779,718.42          1,613,210.53

TOTAL NEGOTIATED GIVEBACK:  $314,612.14        $2,764,578.58             $2,218,353.35         $5,297,544.00

3.  The negotiated settlement of $315,386 for shipping of FY02 ODS kits to Ft. Benning will be funded using the credit available to the

Government from the GDLS Giveback above.  The contractor agrees to reduce the acceptance price of $315,386 by $773.86 to $314,612 for

consideration of all delinquent deliveries under Exhibits B and C under this contract.  Therefore, the final amount of this effort is

$314,612.

GDLS Giveback:                                                    $5,297,544

Less Negotiated Settlement for Shipment to Ft. Benning:              314,612                                                                     _______

Credit remaining:                                                 $4,982,932

a.  The $314,612 negotiated settlement for shipment of FY02 ODS kits to Ft. Benning will be taken from the $314,612 credit

available (CLINs 2015AA and 2015AB) for the CDECA from the production vehicles.  The unit and total prices for CLINs 2015AA and 2015AB

will not change.
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4.  This action will fund 50% of the Not-To-Exceed price of $5,552,916 or $2,776,458 for the 79 BELRFs.  The amount required to fund the

BELRFs will be taken from the $4,982,932 remaining credit available to the Government from the negotiated settlement of the GDLS items.

a.  The funding for the BELRFs is as follows:

                               Credit Available        Credit Available      Not-to-Exceed

Noun     Quantity      From Exhibit B          From Exhibit C        Proposed Price         X 50%        Credit Remaining_________________________________________________________________________________________________________________________

BELRF      39          $2,764,578.50                                  $2,741,310         $1,370,655        $1,393,923.50

BELRF      31                                  $2,218,353.35          $2,178,990         $1,089,495        $1,128,858.35

The delivery schedule for the BELRFs will be added to Exhibits B and C as follows:

ELIN            Exhibit            Quantity            Delivery Date____________________________________________________________________

B022               B                  15                25 Feb 05

B023               B                   6                31 Mar 05

B024               B                  15                30 Apr 05

B025               B                   3                31 May 05

C022               C                  12                31 May 05

C023               C                  19                30 Jun 05

They will be shown as Not Separately Priced (NSP).

b.  The additional nine (9) BELRFs will be funded by CLIN 3008AA.  The NTE proposed price for 9 BELRFs is $632,610.  50% or

$316,305 will be added to CLIN 3008AA to fund the BELRFs.  As a result, CLIN 3008AA is increased by $316,305 from $5,764980.50 to

$6,081,285.50.

c.  The prices specified above in paragraphs 4.a. and 4.b. are based on Not-To-Exceed (NTE) subcontract pricing with Raytheon.

d.  This contract is awarded as an Undefinitized Contractual Action (UCA) pursuant to 10 USC 2326 and DFARS Subpart 217.74.

The total ceiling price for this effort is $5,552,916, subject to negotiation.  This award is funded at 50% of the ceiling price or

$2,776,458.

e.  In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding

$2,776,458.  The Contractor shall promptly begin negotiations with the Contracting Officer to definitize the terms of a definitive

contract.  Thus, in accordance with FAR 52.216-25, "Contract Definitization" which is incorporated into this modification, you shall

submit a firm fixed price proposal for the effort covered by this modification no later than 180 days after the date of award of this

modification.  Your proposal shall be supported by cost and pricing data.

f.  The contractor, by accepting this offer, reaffirms that the Representations and Certifications previously furnished under

Contract DAAE07-01-C-M016 are current, correct, and valid for this modification.

g.  It is anticipated that the definitization Modification will be issued on a firm fixed price basis.

h.  The period of performance will be from date of award of the Modification through 31 January 2007.

i.  Section B, CLIN 3008AA is updated to increase the funding by $316,305 from $5,764,980.50 to $6,081,285.50.  The following

narrative will be added to CLIN 3008AA:

"CLIN 3008AA is increased by $316,305 which is 50% of the NTE price of $632,610 to purchase nine (9) BELRFs.  This price will

be adjusted when settlement is reached on the definitization proposal."

j.  Section H.47 is added as follows:

H.47 DOWNWARD ONLY PRICE ADJUSTMENT

H.47.1.  The parties to the contract recognize that the unit price for the 79 BELRF units added by this modification is based

on procurement of only 79 units.  The FY04 units are currently planned for inclusion as a modification to this contract or as a Delivery

Order under Basic Ordering Agreement DAAE07-01-G-M002.  It is further understood that the bundling of these 79 units with the FY04

requirement (222 units) will result in a decrease to the unit price of the BELRFs, when the contract is definitized.
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H.47.2.  The contract prices for the BELRFs referenced above shall be adjusted to reflect any reduction negotiated to the NTE

prices.  The differences between the reduction in the NTE subcontract price and the respective final negotiated subcontract prices shall

be subtracted from the appropriate BELRF price in the prime contract.

H.47.3  The contractor shall submit a proposal for downward adjustment of the aforementioned interim subcontract prices within

180 days of award of Modification P00093.  A bilateral modification shall be executed incorporating the impact of any price reduction

into the appropriate areas of the contract.  Rates current at the time of submission of the revised NTE shall be used; profit will

remain at 7.5% for the definitization cost.  This clause will only result in a downward price adjustment as a result of obtaining a

lower, bundled price for the BELRF.

H.47.4  It is understood that 63 of the 79 units were originally planned as Government Furnished Material (GFM) under the FY03

ODS award.   The material handling costs for 63 units is included in the production costs under the FY03 ODS award.  Additionally, UDLP

is authorized to bill for the $20,954.55 of handling costs defined in Clause G.4.1 of this contract for the other 16 of 79 units, even

though these 79 BELRFs are no longer GFM.

H.47.5  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the

Contractor and the Government do not reach an agreement on final prices to replace the above NTE subcontract prices within 180 days of

award of the modification, or such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to

determine a reasonable final price for the above described subcontract, for the purpose of determining the final adjustment due under

this special provision is subject to appeal by the Contractor, pursuant to the clause of the Contract entitled "Disputes."

k.  The following table summarizes the GDLS Giveback credit, Ft. Benning Shipment settlement, and the funding for procurement

of 79 BELRFs, described in the above paragraphs:

GDLS Giveback:

    Production:                                                                        $314,612.14

    Exhibit B                                                                         2,764,578.50

    Exhibit C                                                                         2,218,353.35                                                                                      ____________

Total GDLS Giveback (Credit to the Government):                                      $5,297,543.00

  Less negotiatied settlement for Ft. Benning Shipment (including consideration):       314,612.14                                                                                        __________

                                                                                     $4,982,931.86

  Less 50% of NTE price for 70 BELRFs                                                 2,460,150.00

Remaining credit available to the Government for definitization of 70 BELRFs

and other future procurements:                                                       $2,522,781.86

Current price of CLIN 3008AA:                                                        $5,764,980.50

Plus increase for 9 BELRFs (50% of NTE price of $632,610):                              316,305.00                                                                                        __________

New Price of CLIN 3008AA                                                             $6,081,285.50

5. This modification also changes the delivery date of ELIN C010, under Exhibit C, from 30 December 2003 to 30 July 2004 and delivery

destination from RRAD (DODAAC: W8007AA) to UDLP (DODAAC: CK0P12).

6.  As a result of this contract modification, the total contract amount is increased by $316,305 from $818,594,778.28 to

$818,911,083.28.

                                               *** END OF NARRATIVE A 097 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

3008AA        PRODUCTION QUANTITY                                        10          EA   $ 608,128.55000  $      6,081,285.50              ___________________                                                          ______________   __________________

              NOUN: M2A2 ODS

              PRON: 723072OV72    PRON AMD: 05    ACRN: AS

              AMS CD: 31102897002

CLIN 3008AA is increased by $316,305,

which is 50% of the NTE price of $632,610

to purchase nine (9) BELRFs.  This price

will be adjusted when settlement is

reached on the definitization proposal.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   COMMERCIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3135D001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           31-MAR-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

3008AA  723072OV72             AS       1        $       5,764,980.50  $         316,305.00            $       6,081,285.50

        31102897002                   3ZGBOD

        A13P300272OD

                                                                           _________________

                                                         NET CHANGE    $         316,305.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AS        21   32033000035R5R03P31102831E9  S20113                W56HZV           $         316,305.00                                                                                                          __________________

                                                                                          NET CHANGE    $         316,305.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     818,594,778.28              $         316,305.00              $     818,911,083.28
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

***

H.24 to H.29  RESERVED

H.30 WARRANTY OF WEAPON SYSTEMS - MLRS CARRIERS ONLY

H.30.1 The following provision is applicable to the MLRS carriers under this contract.

H.30.2 Definitions:

H.30.2.1 Acceptance--is execution by an authorized Government representative of a DD form 250 and means the act by which the Government

assumes for itself, or as an agent of another, ownership of the identified supplies or recognizes completion of partial or total

performance specified in the Contract.

H.30.2.2 Supplies--are the end item vehicles and each component thereof furnished by the Contractor under this contract.  The work does

not include data or software.

H.30.2.3 Failure--is any condition or characteristics in any supplies furnished under the contract that is not in compliance with the

requirements of the Contract to the extent that the supplies do not perform as prescribed in the appropriate -10, -20 and/or -34

technical manuals in effect on the date of this Contract and as may be amended by technical bulletins and flash bulletins.

H.30.2.4  Performance Requirements--is defined as operation of the vehicles warranted hereunder for the period of the warranty in

accordance with the vehicle Performance Specification released for the production contract.  No contract modification which changes the

detail design and affects the performance requirements of the vehicles as reflected in the contract Performance Specification shall be

put in place under the contract as a requirement until proven out with appropriate testing to assure that such change will not adversely

impact vehicle performance requirements to levels demonstrated and accepted by the government during testing.

H.30.2.5  Design and Manufacturing Requirements--are defined as those structural and engineering plans and manufacturing particulars,

including  precise measurements, tolerance, materials and finished product test for the system being produced as applicable to vehicles

deliverable under the contract.

H.30.2.6 Warranted Design Item--is defined as an item introduced into the baseline configuration by a change developed by the contractor

to design and manufacturing requirements embodied in an executed change order(s) to the baseline configuration as set forth in C.60 of

the contract.

H.30.2.7 Redesign--is defined as the remedy applicable to correct defective warranted design items when workmanship and material and

design and manufacturing noncomformance have been eliminated as the cause of failure or defect.

H.30.2.8 System Defect--is a classification of failure of the same component which occur, or may occur, over the period of the warranty

with a frequency, pattern, or sameness to indicate a logical regularity or occurrence which exceeds twice the expected rate of failure

as set forth in the Vehicle Master Provisioning Record that requires multiple vehicle or fleet-wide corrective action.

H.30.3 Coverage:

H.30.3.1 Notwithstanding inspection and acceptance by the Government of supplies under this contract or any clause of this contract

concerning the conclusiveness thereof, the contractor warrants for the periods set forth herein that all supplies provided under this

contract:

a) will be free from all defects in material and workmanship that would cause the warranted items to fail to meet the

requirements of this contract; and

b) will conform to the design and manufacturing requirements set forth in Section C of this contract; and

c) will meet the performance requirements.

d) The above warranties are applicable to supplies furnished hereunder.

H.30.4 Contractor Liability

H.30.4.1 The Contractor shall be liable for the  costs of correction of all defects resulting from breach of any of the  three
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warranties listed in paragraph H.30.3.1, above, up to and including vehicle handoff to the user. Such costs incldue vehicle disassembly

and removal of defective components, replacement components, installation of replacement components and vehicle reassembly.  Should the

Government require the Contractor to correct or partially correct a defect, the Contractor shall correct the defect at either the

Contractor's plant or at the location of the defective supplies.  If defective supplies are returned to the Contractor's plant for

correction, the Contractor shall bear the transporation costs to its plant and return to the Government.  The Government shall provide

reasonable evidence in support of each claim of defect including parts, where necessary to establish the nature of the defect at

Government expense.

H.30.4.2 After vehicle handoff to the user, and in the event the Government determines that a systemic defect exists in the supplies

delivered under this contract, and such defect is determined to be the result of a breach of any of the three warranties in paragraph

H.30.3 above, then the Contractor shall be liable for the cost of correction of such systemic defect.  Such costs include vehicle

disassembly and removal of defective components, replacement components, installation of replacement components and vehicle reassembly.

Should the Government require the Contractor to correct or partially correct a defect, the Contractor shall correct the defect at either

the Contracor's plant or at the location of the defective supplies.  If defective supplies are returned to the Contractor's plant for

correction, the Contractor shall provide reasonable evidence in support of each claim of systemic defect including parts, where

necessary to establish the nature of the defect, at Government expense.

H.30.4.3 In addition to the remedy set forth in paragraph H.30.3 above, if such a systemic defect(s) exists in a warranted design item

and workmanship and material design and manufacturing noncomformance have been eliminated as the cause of such defect, the contractor

shall be liable for redesign of such defective item, including any testing required to validate/qualify the proposed redesign, plus any

other effort normally associated with an ECP, provide the redesigned item for vehicles delivered with the defective item, and

incorporation of the redesign item into remaining vehicles to be manufacturred under this contract, at no increase in cost to the

Government.

H.30.5 Redesign and Testing

H.30.5.1 The Contractor's responsibility for warranted design items delivered under this contract shall continue for an eighteen (18)

month period following delivery to first end item user.

H.30.5.2 To the extent correction will require redesign, the Contractor shall submit to the Contracting Officer a written redesign plan

within 45 days, or such other period as may be mutually agreeable, after receipt of the contracting Officer's notice.  The Contracting

Officer shall within 30 days after receipt of the Contractor's redesign plan either accept or reject the plan.  If the Government

accepts the plan, the Contractor will proceed with the redesign effort at the Contractor's expense.  If the Contractor's recommended

redesign is determined to be inadequate, the Contractor shall be informed of the extent of the inadequacies and shall submit a revised

recommendation within 30 days after receipt of such information.

H.30.5.3 If the contractor's initial and/or revised recommended redesign can be demonstrated to correct the systemic defect, but the

Government directs an alternative redesign be implemented, the Contractor shall be entitled to an equitable adjustment for any increased

cost to the Contractor caused by implementing the Government's redesign over the cost of implementing the Contractor's proposed

redesign, and the Contractor shall have no warranty obligation with respect to the Government's directed redesign.

H.30.5.4 Where the tests for a warranted design item are not satisfactorily completed until after incorporation of the ECP into the

contract, warranty coverage shall commence when such items are initially incorporated into the vehicles, except that when the item

configuration (design) has been further changed as a result of test and evaluation findings, warranty coverage shall commence when the

item conforming to the configuration that satisfactorily completed the tests is initially incorporated into the vehicles.

H.30.6 Notice

H.30.6.1 Within 60 days from the discovery of defective parts during the failure free period of the warranty, the Government shall

provide written notice to the Contractor by means of a DA form 2407 or DA form 5504 of the failure of supplies to conform to the

Contractor's warranties and the remedy elected.  Such notice shall include a claim for reimbursement of labor calculated by utilizing

the time estimates to repair found in the Maintenance Allocation Chart, times a Government labor rate and parts based on Government

costs.  However, Government failure to provide written notice within the 60 days period shall not form a basis for the Contractor to

refuse to honor its warranty obligation.

H.30.6.2 Any claim for correction of a systemic defect including redesign shall be invoked by the Contracting Officer giving notice to

the Contractor within 45 days after the conditions defining systemic defect as set forth above, have been adequately demonstrated to the

Contracting Officer.  Such claim shall be  in writing and shall cite the basis for such determination and any required corrective

action.  The contractor shall have no liability under  this warranty unless such notice is received within 45 days after completion of

the applicable warranty period for systemic defects relating to workmanship and material, design and manufacturing requirements,

performance requirements of the warranted design items.

H.30.7 Period

H.30.7.1 Except for the extended periods provided herein for warranted design items, the basic vehicle warranty shall extend from the
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date of acceptance of each vehicle to the end of the 15th month after the date of acceptance or 6 months after deprocessing of FMS

customers, whichever is longer.

H.30.8  Field Maintenance Responsibility and Liability

H.30.8.1 Maintenance performed by US Government personnel in accordance with published maintenance procedures, shall not void any

coverage under this warranty and shall be at US Government expense, including parts and labor.

H.30.8.2 Use by US Government of MIL-SPEC parts shall not void the warranty unless it can be determined that failure is caused thereby.

H.30.9 Rights and Equitable Adjustment

H.30.9.1 If upon determination of warranty claim the US Government elects to repair the warranted items at Government expense, or if the

US Government elects not to require redesign, repair or replacement of defective or non-conforming warranted supplies to which it is

otherwise entitled at contractor expense under this warranty, the US Government shall be entitled to an equitable adjustment.  The

amount of the equitable adjustment for repair/replacment of warranted supplies shall be the lower of the replacment cost or the agreed

upon estimated repair cost to the Contractor.  The replacement cost shall be the amount originally charged to the Government in the

Contractor's bill of material for the defective supplies.

H.30.10 Exclusions

H.30.10.1 The provisions of this warranty will not apply to any warranted supplies if failure has been caused by:

a) Improper installation or maintenance by US or FMS Government.

b) Operation contrary to the Technical Manuals design operating parameter, or other written instructions provided to and

approved by the Government in such a way to be a principal cause of the failure.

c) Repair or alteration by the Government in such a way as to induce a failure.

d) Misuse, neglect or accident on the part of the Government personnel.

e) Combat damage.

f) Foreign object damage.

g) Failure caused by acts of God, subversion, riots, vandalism, or sabotage, or fire or explosion induced by or originating

from sources external to the warranted items.

h) Damage attributable to improper packaging, packing, crating, handling or storage by the US or FMS Governments or their

agents to the extent of such damage.

H.30.11 Disclaimers and Limitiations

H.30.11.1 Disputes arising under this Contract shall be resolved in accordance with the clause of this contract entitled "Disputes".

H.30.11.2 This warranty is the only warranty applicable to the MLRS carriers delivered hereunder and specifically excludes liability for

loss, damage or injury to third parties, and any and all consequential damage.  All implied warranties and warranties of fitness for

particular purpose are excluded from any obligation under this contract.

H.30.11.3  With respect to Government furnished property, the Contractor's warranty including its warranty with respect to redesign

shall extend only to proper installation so as not to degrade its performance and/or reliability, unless the Contractor is required to

perform modification or authorized repair on such Government furnished property, in which case the Contractor's warranty shall extend to

such modification or authorized repair.

H.30.11.4 This warranty in non-transferable to other DOD agencies and is to the benefit of US or FMS Governments and not to third

parties.

H.30.11.5 The rights and remedies of the Government provided in this clause:

a) shall not be affected in any way by any items and conditions of this Contract concerning the conclusiveness of inspection

and acceptance.

b) Are in addition to, and do not limit, any rights afforded the Government by any other clause of this contract, including,

but not limited to, initial acceptance test criteria.
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c) The contractor shall not be liable for warranty claims if it is determined that the failed part(s) was/were provided by any

source other than the Contractor.

d) The Contractor shall be entitled to an equitable adjustment in the contract price where no failure is determined to have

occurred and the warranty claim was asserted without reasonable cause.

e) The provisions of this warranty do not apply to consumables, lubricants, or other items normally replaced as part of

scheduled maintenance, tuneups, calibrations, or other adjustments, or normal wear and tear.

H.30.12  The Government reserves the right to delete this clause H.30 unilaterally prior to DD 250 sign-off.  If the Government

exercises this right, the per vehicle prices of MLRS carriers under CLINs 1021 and 1022 shall be reduced by $5,500 per carrier.

H.31 LIMITATION OF PRICE AND CONTRACTOR OBLIGATION

H.31.1  Funds available for performance of the effort of this contract are the funds obligated in Section G of the contract.  The funds

are further described at Paragraph H.32 titled "Multiyear Contract Funding and Program Year Call Ups", below.  The amount of funds

available at award is not considered sufficient for the  performance for any program year other than the First Program Year. When

additional funds are available for the full requirements of the next succeeding Program Year, the Contracting Officer shall, not later

than the date specified in Paragraph H.32 (unless a later date is agreed to), notify the Contractor in writing.  The Contracting Officer

shall also modify the amount of funds described in paragraph H.32 below, as available for contract performance.  This procedure shall

apply for each successive Program Year.

H.31.2 The Government is not obligated to United Defense for any amount over that described in the Schedule (see H.32) as available for

contract performance.

H.31.3 The Contractor may incur labor, material, and other associated recurring costs to satisfy requirements of any program year under

this contract, provided that the costs are:

(1) reasonable, allocable, and allowable;

(2) properly incurred under the contract; and

(3)  either fully funded or funded with advance procurement funds (EOQ funding) consistent with the special contract

provisions entitled "Multiyear Contract Funding and Program Year Callups" and "Cancellation Under Multiyear Contracts".

H.31.4 If this contract is terminated under the "Termination for Convenience of the Government" clause, "total contract price" in that

clause means the amount available for performance of this contract, as specified in Paragaraph H.31.1 above, plus the amount established

as the cancellation ceiling.  "Work under the contract" in that clause, means the work under program year requirements for which funds

have been made available.  If the contract is terminated for default, the Government's right under this contract shall apply to the

entire multiyear requirements.

H.31.5 Notification to the Contractor of an increase or decrease in the funds available for performance of this contract under another

clause (i.e., an "Option" or "Changes" clause) shall not constitute the notification contemplated by Paragraph H.31.1, above.

H.32 MULTIYEAR CONTRACT FUNDING AND PROGRAM YEAR CALL UPS

H.32.1  FUNDS:  Funds available for performance of this contract are the funds obligated in Section G. Funds available for performance

by program year are set forth below.  Additionally, for the purpose of the special provision of this contract entitled "Limitation of

Price and Contractor Obligations", the Contracting Officer shall notify the Contractor in writing (contract modification) of the

availability of funds for the full requirements of succeeding program years:

    FUNDING

a) First Program Year:              $258,580.711.76

b) Second Program Year:             $274,420,261.00

c) Third Program Year:              $209,121,190.00

d) Egypt MLRS                       $ 23,417,971.98

TOTAL                               $765,540,134.74

H.32.2  ECONOMIC ORDERING QUANTITY:  The amount of funds which are set forth above at the time of award is not sufficient for
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performance of the Second or Third Program Year requirements. Funds are presently available as shown below for advance acquisition of

material in Economic Order Quantities (EOQ).

H.32.2.1  Funding for advance acquisition of material in Economic Order Quantities (EOQ) for Program Year Two in the amount of

$5,656,000 is available and will be provided upon execution of this contract. The Contractor is authorized to initiate such advance

acquisition of material in EOQs as authorized by this contract.  This funding constitutes the Governemnt's termination liability until

such time as the remainder of Program Year Two is either fully funded or cancelled.

H.32.2.2  Funding for advance acquisition of material in Economic Order Quantities (EOQ) for Program Year Three in the amount of

$8,228,653 is available and will be  provided upon execution of this contract.  The Contractor is authorized to initiate such advance

acquisition of material in EOQs as authorized by this contract.  This funding constitutes the Government's termination liability until

such time as the remainder of Program Year Three is either fully funded or cancelled.

H.32.3  PROGRAM YEAR TWO CALLUP:  If the Second Program Year is not cancelled, and unless a later period is agreed upon by the parties,

the Contracting Officer shall notify the Contractor in writing of an increase in the amount set forth in Paragraph H.32.1 for

performance of the requirements for the Second Program Year.  The Government shall have the right to unilaterally call up the Second

Program Year requirements. Program Year Two call up shall consist of one hundred forty-two (142) A3 configured vehicles (forty-four (44)

M2A3s and ninety-eight (98) M3A3s) and the cost reimbursement CLIN for test vehicle refurbishment as identified by the below CLINS.

                                    FIXED PRICE REDETERMINABLE

CLIN 2001    44 each M2A3           $67,037,739.00

CLIN 2005    98 each M3A3           $146,111,455.00

                                    COST PLUS FIXED FEE

                                    COST              FIXED FEE      COST PLUS FIXED FEE                                    ____              _________      ___________________

CLIN 2009    Test Refurbishment     $419,651.00       $35,669.00     $455,320.00

H.32.4  Program Year Three Callup:  If the Third Program Year is not cancelled, and unless a later period is agreed upon by the parties,

the Contracting Officer shall notify the Contractor in writing of an increase in the amount set forth in Paragraph H.32.1 for

performance of the requirements for the Third Program Year.  The Government shall have the right to unilaterally call up the Third

Program Year requirments.  Program Year Three call up shall consist of one hundred thirty-eight (138) A3 configured vehicles (thirty-

five (35) M2A3s and one hundred and three (103)M3A3s) and the cost reimbursement CLIN for test vehicle refurbishment as identified by

the below CLINS.

                                    FIXED PRICE REDETERMINABLE

CLIN 3001    35 each M2A3           $ 53,517,685.00

CLIN 3005   103 each M3A3           $152,020,500.00

                                    COST PLUS FIXED FEE

                                    COST              FIXED FEE      COST PLUS FIXED FEE                                    ____              _________      ___________________

CLIN 3009   Test Refurbishment      $221,142.00       $18,797.00     $239,939.00

H.33 CANCELLATION UNDER MULTIYEAR CONTRACTS

H.33.1 "Cancellation," as used in this clause, means that the Government is cancelling requirements for all supplies or services in

program years subsequent to that in which notice of cancellation is provided.  Cancellation shall occur by the date or within the time

period specified in the Schedule, unless a later date is agreed to, if the Contracting Officer--

(1) Notifies the Contractor that funds are not available for contract performance for any subsequent program year; or

(2) Fails to notify the Contractor that funds are available for performance of the succeeding program year requirement.

H.33.2 Except for cancellation under this clause or termination under the Default clause, any reduction by the Contracting Officer in

the requirements of this contract shall be considered a termination under the termination for convenience of the Government clause.

H.33.3 If cancellation under this clause occurs, the Contractor will be paid a cancellation charge not over the cancellation ceiling

specified in the Schedule as applicable at the time of cancellation.

H.33.4 The cancellation charge will cover only --

(1) Costs--
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(i) Incurred by the Contractor and / or subcontractors;

(ii) Reasonably necessary for performance of the contract; and

(iii) That would have been equitably amortized over the entire multi-year contract period but, because of the cancellation, are

not so amortized; and

(2) A reasonable profit or fee on the costs.

H.33.5 The cancellation charge shall be computed and the claim made for it as if the claim were being made under the Termination for

Convenience of the Government clause of this contract.  The Contractor shall submit the claim promptly but no later than one (1) year

from the date--

(1) of notification of nonavailability of funds;

(2) Specified in the Schedule by which notification of the availability of additional funds for the next succeeding program

year is required to be issued, whichever is earlier, unless extensions in writing are granted by the Contracting Officer.

H.33.6 The Contractor's claim may include--

(1) Reasonable nonrecurring costs (see FAR Subpart 17) which are applicable to and normally would have been amortized in all

supplies or services which are multi-year requirements;

(2) Allocable portions of the costs of facilities acquired or established for the conduct of the work, to the extent that it is

impracticable for the contractor to use the facilities in its commercial work, and if the costs are not charged to the contract through

overhead or otherwise depreciated;

(3) Costs incurred for the assembly, training, and transporation to and from the job site of a specialized work force; and

(4) Costs not amortized soley because the cancellation had precluded anticipated benefits of Contractor or subcontractor

learning.

H.33.7 The claim shall not include--

        (1) Labor, material, or other expenses incurred by the contractor or subcontractors for performance of the cancelled work;

(2) Any cost already paid to the Contractor; and

(3) Anticipated profit or unearned fee on the canceled work

H.33.8 This contract includes an Option(s) clause with the period for exercising the option limited to the date in the contract for

notification that funds are available for the next succeeding program year.   If so, the Contractor agrees not to include in option

quantities any costs of a startup or nonrecurring nature that have been fully set forth in the contract.  The Contractor further agrees

that the option quantities will reflect only those recurring costs and a reasonable profit or fee necessary to furnish the additional

option quantities.

H.33.9 Quantities added to the original contract through the Option clause of this contract shall be included in the quantity canceled

for the purpose of computing allowable cancellation charges.

H.34 M2A3/M3A3 CANCELLATION CEILINGS

H.34.1 Cancellation shall occur if the Contracting Officer fails to notify the Contractor by the respective dates below.  Cancellation

ceilings for program year 2 and program year 3 of the multi-year are provided below.  Pursuant to FAR 52.217-2 the amounts represent the

maximum amount the Government may be liable for under said clause in the event any program year(s) are cancelled. All option CLINs are

excluded from the cancellation ceiling.

Cancellation ceiling for program year two through three is $19,994,498       30 March 2002

Cancellation ceiling for program year three is $18,954,529                   31 March 2003

H.35    PERFORMANCE-BASED PAYMENTS       52.232-32       May 1997
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H.35.1  Performance-Based Payments

(a) Amount of payments and limitations on payments. Subject to such other limitations and conditions as are specified in

this contract and this clause, the amount of payments and limitations on payments shall be specified in the contract's description of

the basis for payment.

(b) Contractor request for performance-based payments. The Contractor may submit requests for payment of performance-based

payments not more frequently than monthly, in a form and manner acceptable to the Contracting Officer.  Unless otherwise authorized by

the Contracting Officer, all performance-based payments in any period for which payment is being requested shall be included in a single

request, appropriately itemized and totaled.  The Contractor's request shall contain the information and certification detailed in

paragraphs(1) and (m) of this clause.

(c) Approval and payment of requests.

(1)  The Contractor shall not be entitled to payment of a request for performance-based payment prior to successful

accomplishment of the event or performance criterion for which payment is requested.  The Contracting Officer shall determine whether

the event or performance criterion for which payment is requested has been successfully accomplished in accordance with the terms of the

contract.  The Contracting Officer may, at any time, require the Contractor to substantiate the successful performance of any event or

performance criterion which has been or is represented as being payable.

(2)  A payment under this performance-based payment clause is a contract financing payment under the Prompt Payment clause of

this contract, and approved requests shall be paid in accordance with the prompt payment period and provisions specified for contract

financing payments by that clause.  However, if the Contracting Officer requires substantiation as provided in paragraph (c)(1) of this

clause, or inquiries into the status of an event or performance criterion, or into any of the conditions listed in paragraph (e) of this

clause, or into the Contractor certification, payment is not required, and the prompt payment period shall not begin until the

Contracting Officer approves the request.

(3) The approval by the Contracting Officer of a request for performance-based payment does not constitute an acceptance by the

Government and does not excuse the Contractor from performance of obligations under this contract.

(d) Liquidation of performance-based payments.

(1)  Performance-based finance amounts paid prior to payment for delivery of an item shall be liquidated by deducting a

percentage or a designated dollar amount from the delivery payment.  If the performance-based finance payments are on a delivery item

basis, the liquidation amount for each such line item shall be the percent of that delivery item price that was previously paid under

performance-based finance payments or the designated dollar amount.  If the performance-based finance payments are on a whole contract

basis, liquidation shall be by either predesignated liquidation amounts or a liquidation percentage.

(2)  If at any time the amount of payments under this contract exceeds any limitation in this contract, the Contractor shall

repay to the Government the excess.  Unless otherwise determined by the Contracting Officer, such excess shall be credited as a

reduction in the unliquidated performance-based payment balance(s), after adjustment of invoice payments and balances for any

retroactive price adjustments.

(e) Reduction or suspension of performance-based payments.  The Contracting Officer may reduce or suspend performance-

based payments, liquidate performance-based payments by deduction from any payment under the contract, or take a combination of these

actions after finding upon substantial evidence any of the following conditions:

(1) The Contractor failed to comply with any material requirement of this contract(which includes paragraphs (h) and (i) of

this clause).

(2) Performance of this contract is endangered by the Contractor's(i)Failure to make progress; or (ii) unsatisfactory financial

condition.

(3)  The Contractor is delinquent in payment of any subcontractor or supplier under this contract in the ordinary course of

business.

(f) Title.

(1)  Title to the property described in this paragraph (f) shall vest in the Government. Vestiture shall be immediately upon

the date of the first performance-based payment under this contract, for property acquired or produced before that date. Otherwise,

vestiture shall occur when the property is or should have been allocable or properly chargeable to this contract.

(2)  Property.  As used in this clause, includes all of the following described items acquired or produced by the Contractor

that are or should be allocable or properly chargeable to this contract under sound and generally accepted accounting principles and

practices: (i) Parts, materials, inventories, and work in process; (ii)special tooling and special test equipment to which the
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Government is to acquire title under any other clause of this contract; (iii) nondurable (i.e., nonmartial) tools, jigs, dies, fixtures,

molds, patterns, taps, gauges, test equipment and other similar manufacturing aids, title to which would not be obtained as special

tooling under subparagraph (f)(2)(ii) of this clause; and (iv)  Drawings and technical data, to the extent the Contractor or

subcontractors are required to deliver them to the Government by other clauses of this contract.

(3) Although title to property is in the Government under this clause, other applicable clauses of this contract (e.g., the

termination or special tooling clauses) shall determine the handling and disposition of the property.

(4)  The Contractor may sell any scrap resulting from production under this contract, without requesting the Contracting

Officer's approval, provided that any significant reduction in the value of the property to which the Government has title under this

clause is reported in writing to the Contracting Officer.

(5)  In order to acquire for its own use or dispose of property to which title is vested in the Government under this clause,

the Contractor must obtain the Contracting Officer's advance approval of the action and the terms.  If approved, the basis for payment

(the events or performance criteria) to which the property is related shall be deemed to be not in compliance with the terms of the

contract and not payable (if the property is part of or needed for performance), and the Contractor shall refund the related performance-

based payments in accordance with paragraph (d) of this clause.

(6)  When the Contractor completes all of the obligations under this contract, including liquidation of all performance-based

payments, title shall vest in the Contractor for all property (or the proceeds thereof) not (i)   Delivered to, and accepted by, the

Government under this contract; or (ii)  Incorporated in supplies delivered to, and accepted by, the Government under this contract and

to which title is vested in the Government under this clause.

(7)  The terms of this contract concerning liability for Government-furnished property shall not apply to property to which the

Government acquired title solely under this clause.

 (g) Risk of loss.  Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for

property, the title to which vests in the Government under this clause, except to the extent the Government expressly assumes the risk.

If any property is damaged, lost, stolen, or destroyed, the basis of payment  (the events or performance criteria) to which the property

is related shall be deemed to be not in compliance with the terms of the contract and not payable (if the property is part of or needed

for performance), and the Contractor shall refund the related performance-based payments in accordance with paragraph (d) of this

clause.

(h) Records and controls.  The Contractor shall maintain records and controls adequate for administration of this clause.

The Contractor shall have no entitlement to performance-based payments during any time the Contractor's records or controls are

determined by the Contracting Officer to be inadequate for administration of this clause.

(i) Reports and Government access.  The Contractor shall promptly furnish reports, certificates, financial statements, and

other pertinent information requested by the Contracting Officer for the administration of this clause and to determine that an event or

other criterion prompting a financing payment has been successfully accomplished.  The Contractor shall give the Government reasonable

opportunity to examine and verify the Contractors records and to examine and verify the Contractor's performance of this contract for

administration of this clause.

(j) Special terms regarding default.  If this contract is terminated under the Default clause:

(1)  the Contractor shall, on demand, repay to the Government the amount of unliquidated performance-based payments, and

(2)  title shall vest in the Contractor, on full liquidation of all performance-based payments, for all property for which the

Government elects not to require delivery under the Default clause of this contract.  The Government shall be liable for no payment

except as provided by the Default clause.

(k) Reservation of rights.

(1)  No payment or vesting of title under this clause shall (i)excuse the Contractor from performance of obligations under this

contract; or (ii) constitute a waiver of any of the rights or remedies of the parties under the contract.

(2)  The Government's rights and remedies under this clause (i) shall not be exclusive, but rather shall be in addition to any

other rights and remedies provided by law or this contract; and shall not be affected by delayed, partial, or omitted exercise of any

right, remedy, power, or privilege, nor shall such exercise or any single exercise preclude or impair any further exercise under this

clause or the exercise of any other right, power, or privilege of the Government.

(l) Content of Contractor's request for performance-based payment.  The Contractor's request for performance-based payment

shall contain the following:

(1)  The name and address of the Contractor;
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(2)  The date of the request for performance-based payment;

(3)  The contract number and/or other identifier of the contract or order under which the request is made;

(4)  Such information and documentation as is required by the contracts description of the basis for payment; and

(5)  A certification by a Contractor official authorized to bind the Contractor, as specified in paragraph (m) of this clause.

(m) Content of Contractors certification.   As required in paragraph (1)(5) of this clause, the Contractor shall make the

following certification in each request for performance-based payment:

I certify to the best of my knowledge and belief that-

(1)  This request for performance-based payment is true and correct; this request (and attachments) has been prepared from the

books and records of the Contractor, in accordance with the contract and the instructions of the Contracting Officer;

(2)  (Except as reported in writing on ___________), all payments to subcontractors and suppliers under this contract have been

paid, or will be paid, currently, when due in the ordinary course of business;

(3)  There are no encumbrances (except as reported in writing on __________) against the property acquired or produced for, and

allocated or properly chargeable to, the contract which would affect or impair the Government's title;

(4)  There has been no materially adverse change in the financial condition of the Contractor since the submission by the

Contractor to the Government of the most recent written information dated _____________; and

(5)  After the making of this requested performance-based payment, the amount of all payments for each deliverable item for

which performance-based payments have been requested will not exceed any limitation in the contract, and the amount of all payments

under the contract will not exceed any limitation in the contract.

H.36  ESSENTIALITY/MATERIALITY OF DELIVERY SCHEDULE

H.36.1  For purposes of the Performance Based Payments clause (See provision H.35, above) it is agreed and understood that the vehicle

fielding and data delivery schedules is a material requirement of this contract.  The Government may reduce or suspend payments in the

event the Contractor becomes delinquent in deliveries or where it is evident that delivery will not be timely because of the Contractors

failure to make progress.

H.37 MATERIAL REQUIREMENTS

H.37.1  In accordance with FAR 52.211-5 of this contract entitled Material Requirement, the used, reconditioned or remanufactured

materials listed in Attachment 10 to the contract entitled "Approved Used, Reconditioned or Remanufactured Material" have been approved

for use under the contract.

H.38   DATA RESPONSIBILITY

H.38.1  Recognizing that a visual review, by the Government, of data delivered or released under this contract may be insufficient to

prove out their adequacy for intended use, the Contractor shall certify prior to contract completion, that to the best of his knowledge

and belief all such data are complete and conform to the data requirements of this contract.  Failure of  related data, made under the

terms of this contract, to meet the requirements thereof shall be cause for rejection as unacceptable.  Prior to final acceptance of the

drawings and related data by the Government, the Contractor shall submit evidence that drawings and related data rejected as

unacceptable have been corrected.  Notwithstanding such final acceptance, the Government may require the Contractor to remedy by

correction or replacement, as directed by the Contracting Officer, data deficiencies (i) at any time during the performance of this

contract, and (ii) for a period of three (3) years thereafter, in accordance with  Special Provision H.17 of this contract entitled

WARRANTY OF DATA.

H.39  SUPPLIES TO BE ACCORDED DUTY-FREE ENTRY                                    (MAR 1998)

H.39.1  In accordance with paragraph (b) of the Duty-Free Entry clause of this contract, in addition to duty free entry for all

qualifying country supplies (end products and components) all eligible end products subject to applicable trade agreements (if this

contract contains the Buy American Act - Trade Agreements - Balance of Payments Program clause or the Buy American Act - North American

Free Trade Agreement Implementation  Act - Balance of Payments clause), the following foreign end products that are neither qualifying

 16 32

DAAE07-01-C-M016 P00093

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

country end products nor eligible end products under a trade agreement, and the following foreign nonqualifying country components, are

accorded duty-free entry:

Part Number     Description               Vendor________________________________________________

01) 12369774-F   Turrent Ring Forging      Canadian Forgings Inc.

02) 12369775-F   Turrent Ring Forging      Canadian Forgings Inc.

03) 12369776-F   Turrent Ring Forging      Canadian Forgings Inc.

04) 12369777-F   Turrent Ring Forging      Canadian Forgings Inc.

05) 12369778-F   Intake Grill Forging      Canadian Forgings Inc.

06) 12334321-F   Shield Field Forging      Canadian Forgings Inc.

07) 12295295-F   Bracket Forging           Canadian Forgings Inc.

08) 12369308     Shock Absorber            General Kinetics Engineering Corp.

09) 12359649     Plain Bearing             General Kinetics Engineering Corp.

10) M5506622     Steel Armor Plate         Stelco

11) M5323572     Steel Armor Plate         Stelco

12) M5504740     Steel Armor Plate         Stelco

13) 12367362-S   Mount Hinge Support       Vestshell Inc.

14) 13385234-3S1 Hinge Support             Vestshell Inc.

15) 12385234-4S1 Hinge Support             Vestshell Inc.

16) 9380346-14C  Lug Sight Arm Inv         Vestshell Inc.

17) 12307272-C   Hinge Com Casting         Vestshell Inc.

18) 12359272-C   Control Rod Plate         Vestshell Inc.

19) 254772-1     Bracket                   Vestshell Inc.

20) 12307410-C   Bracket Casting           Vestshell Inc.

21) 12359290-C   Bracket Casting           Cabiran C/O Mistral

22) 12297231-C   Bracket Casting           Cabiran C/O Mistral

23) 12359291-C   Eye Bracket Casting       Cabiran C/O Mistral

24) 12294495-C   Casting Support           Cabiran C/O Mistral

25) 12298207-2   Retainer Tie Down         Cabiran C/O Mistral

26) 12294396-C   Casting Coupling          Cabiran C/O Mistral

27) 12294397-C   Output Casting Coupling   Cabiran C/O Mistral

28) 12466033-1   Color Flat Panel Display  Computing Devices of Canada (CDC)

29) 3227398-0001 BIOC Display Kit          Raythen Electronic Systems  (Supplier Brimar Ltd, U.K.)

30) 12350934-F   Forging, Cover            Canada Forgings Inc.

31) 264X13031X5000 Bearing, Roller         SKF USA

32) 12297950     Bearing, Pair             SKF USA

33) 12308476     Journal Assembly          Dana Corporation

34) 05-2-3443    Spider and Bearing        Dana Corporation

H.39.2 For MLRS vehicles acquired under the contract, these additional items shall apply:

Part Number     Description               Vendor________________________________________________

01) 1229577     S Sprocket                Canadian Forgings Inc.

02) 12300346    Heater                    Espar Products

H.40  GOVERNMENT RIGHT TO FURNISH PROPERTY, MATERIAL, AND/OR EQUIPMENT and SHIPMENT

H.40.1 The Government shall furnish in a timely manner the items listed in Attachment 1 of this contract to support build of vehicles.

The Government reserves the right to bulk deliver the items to the Contractor.  Bulk delivery must occur more than 120 days in advance

of the vehicle build schedule. The Contractor is responsible for notifying the Government of any changes in build schedules.

H.40.2   In addition to the Government furnished property, material and/or equipment described in Attachment 1 of this contract, the

Government reserves the right to furnish to the Contractor other items of Government property, material and/or equipment or to increase

the quantities specified in Attachment 1.

H.40.3   The contractor shall promptly take such action as the Contracting Officer may direct with respect to such additional property,

material and/or equipment.  In the event the Government exercises its right under this paragraph, the parties will agree to equitably

adjust the contract price and/or delivery schedule or performance dates in accordance with the procedures provided for in the "Changes"

clause of this contract.  The contractor shall submit either a proposal for equitable adjustment or rationale for no equitable

adjustment within thirty-(30) days following the Contracting Officer's notice of change.  Failure to agree to an equitable adjustment

shall be a dispute concerning a question of fact within the meaning of the "Disputes" clause.

H.40.4 All property furnished pursuant to this paragraph shall be subject to the provisions of the "Government Property" clause of this
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contract.

H.41  USE OF GOVERNMENT PROPERTY AND FACILITIES

H.41.1  The Contractor based this contract price on rent-free use of property and facilities that were initially made available under

other contracts (see below).  The Government property and facilities are in the possession of the Contractor and  subcontractors

accountable under the below listed Government contracts.  Rent-free, non-interference use of Government property accountable under those

contracts is approved.

CONTRACT                  CONTRACTOR PROGRAM

a) DAAE07-95-C-X030       United Defense     System Technical Support

b) DAAE07-96-C-X036       United Defense     BFV Remanufacture

c) DAAE07-96-C-X069       United Defense     MLRS manufacture

d) DAAE07-00-C-M002       United Defense     BFV Remanufacture

e) DAAE07-01-C-M011       United Defense     BFV Remanufacture

H.42  SECURITY REQUIREMENTS

H.42.1   Contract Security Classification Specification DD Form 254, Attachment 11, is applicable to performance under this contract.

H.43  DEPARTMENT OF DEFENSE ACTIVITY ADDRESS CODE

H.43.1  The Department of Defense Activity Address Code (DODAAC) for use under this contract is CKOP12.

H.44 CONTRACT ADJUSTMENT CLAUSES

H.44.1  The price for this contract was negotiated with the understanding that the total quantities of vehicles and kits specified in

H.44.4 would be placed on contract in the manner specified elsewhere in this contract (at basic award, through callups, or through

options). As a result, the unit prices established for these vehicles and kits include such things as the impacts of learning based on

the specified quantities, the amortization of non-recurring costs over the specified quantities, and the bundling of like material/LRUs

with single supplier(s) and/or the combined vehicle/kit material/LRUs within a given program year and between program years. It is

further understood that the contract price was negotiated with the understanding that the Contractor has agreed upon long term contracts

that exceed the base quantity requirements of this contract, which are included in the bundled material/LRUs.  Attachment 12 to the

contract contains a listing of the material/LRUs that were bundled for determination of the contract price.  The following paragraphs

H.45 and H.46 contain provisions for the potential re-pricing of the contract should the Government not act upon the requirements

specified in the individual clauses.

H.44.2  Should the Government fail to call up Program Year Two or Program Year Three Bradley A3 vehicles, the provisions at H.33 and

H.34 shall apply for the Bradley A3 vehicle impact.

H.44.3  Should the Government partially terminate for convenience a portion of the contract, the provisions of the contract's

Termination for Convenience of the Government (Fixed Price) clause (FAR 52.249-2) shall apply.  Contract equitable adjustment as a

result of such a reduction or termination shall include the impact of the reduction/termination on each of the vehicles/kits and is not

limited to the specific vehicle/kit actually reduced/terminated.  For the purposes of this clause, the provisions of FAR 52.249-2,

subparagraphs (f) and (l) are assumed to include all vehicles/kits under the contract including vehicles and kits not specifically

subject to reduction/termination.

H.44.4  For purposes of the adjustment clauses the bundling is based on the following minimum quantity of vehicle systems and kits being

acquired:

                        Program Year One Program Year Two     Program Year Three      Total

Bradley A3                    109                     142                  138                389

Bradley A2 ODS                 13                       0                    0                 13

Kit - 57K1587                   0                       9                    0                  9

Kit - 57K1588                   0                      36                    0                 36

Kit - 57K1589                 121                       0                  128                249

Kit - SK57K1593                  0                      44                   28                 72

Kit - SK57K1594                58                      58                   64                180

MLRS Carriers                  29                       0                    0                 29

H.44.5  An equitable adjustment to the contract may be initiated if, after considering the callup and option dates during this contract,

the total procurement commitment for any vehicle/kit falls below the minimum quantities identified in H.44.4.
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H.44.6  The rights and remedies of the Contractor provided in H.44 through H.47 are in addition to, and do not limit, any rights

afforded the Contractor by any other clause of this contract including, but not limited to, "Cancellation Under Multiyear Contracts and

Termination for Convenience of the Government (Fixed Price)".

H.45  CONTRACT ADJUSTMENT - DUE TO MATERIAL/LABOR ADJUSTMENTS

H.45.1  The parties recognize that the per unit prices for Vehicles and Applique Kits under this Contract were negotiated with the

understanding that the total quantity of each vehicle and kit specified in H.44.4 would be acquired under this Contract. Therefore, the

Contract may require an equitable adjustment(s) to the kit unit prices, to include any impact to the Bradley A2 ODS, A3 vehicle prices,

and MLRS Vehicles, if the Government fails to exercise any one of the following actions:

      (a) Exercise Program Year Two kit options in their entirety by 30 March 2002, or

      (b) Exercise Program Year Three kit options in their entirety by 31 March 2003, or

      (c) Exercise Callup for Program Year Two A3 Vehicle requirements by 30 March 2002, or

      (d) Exercise Callup for Year Three A3 Vehicle requirements by 31 March 2003

      (e) Exercise MLRS A0 or A1 Unique Material options in their entirety by 30 November 2001

H.45.2  Should the Government fail to exercise and/or call up any of the above actions, then the Contractor may request an equitable

adjustment(s) to this contract.  If the Contractor makes such a request, it shall be in the form of a proposal(s) for equitable

adjustment.  The request(s) must be made not later than three (3) months  from the date specified above for events (a) through (e).

Following negotiations, the contract shall be adjusted as stated in either H.45.2.1 or H.45.2.2 below, or a combination of the two.  The

determination of the method of adjustment shall be solely at the option of the Government.

H.45.2.1  An equitable adjustment to the total contract amount shall be made to compensate the Contractor and the Contractor's

suppliers, subcontractors or vendors.  The amount shall not exceed the following:

      (a) $2,221,220.00, if the Program Year Two kit options are not exercised options in their entirety.

      (b) $2,310,660.00, if the Program Year Three kit options are not exercised options in their entirety.

      (c) $1,236,985.00, if the call up of Program Year Two vehicle requirements does not occur.

      (d) $  649,555.00, if the call up of Program Year Three vehicle requirements does not occur.

      (e) $  591,115.00, if the MLRS A0 or A1 unique Material Options are not exercised in their entirety.

H.45.2.2  A reduction in the quantity of kits delivered, with no reduction in contract amount.  The reduction in the number of kits

shall be no more than:

     (a) 26 each (57K1589) kits, if the Program Year Two kit options are not exercised in their entirety.

     (b) 45 each (SK57K1594) kits, if the Program Year Three kit options are not exercised in their entirety.

     (c) 15 each (57K1589) kits, if the call up of Program Year Two Vehicle requirements does not occur.

     (d) 13 each (SK57K1594) kits, if the call up if Program Year Three Vehicle requirements does not occur.

H.45.2.3  These amounts are stand-alone values. Therefore, as an example, if program year two vehicles are called up and program year

two kits are optioned, but program year three vehicles are not called up and program year three kit options are not exercised, the total

amount subject to adjustment would be (b+d).  In this instance the adjustment would not exceed:

    (b) $2,310,660 or 45 Kits

    (d) $  649,555 or 13 Kits        _____________________

        $3,060,215 or 58 Kits

H.46  CONTRACT ADJUSTMENT - M2A3/M3A3 VEHICLES - DUE TO CIV ADJUSTMENTS - FOLLOW ON CONTRACT

H.46.1  The parties to this contract recognize that unit prices for the 389 A3 vehicles are based on the bundling of material/LRU

procurements with a planned follow-on multi-year contract, with the understanding that the follow on vehicle production/spares award(s)

will occur not later than March 31, 2004.  The Contractor's bundling agreements are based on utilizing the minimum quantities listed

below for the follow on award.  The parties agree that the quantities listed below can be acquired in a single contract or over multiple

contracts (i.e. spares acquisitions), provided that the dates and types of contracts set forth below are met.

Subcontractor     Minimum Quantity for follow on multiyear contract(s)

                                     FY04       FY05       FY06       FY07       TOTAL                                     ____       ____       ____       ____       _____

a) Raytheon         CIV               111        122        100        100        482   *
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* The parties agree that the total minimum quantity required over the four year period (Fiscal Year 2004 to 2007) is 482 each. The

individual yearly quantities represent the minimum quantity that must be procured in a given year.

H.46.2  For purposes of determing whether minimum quantities have been achieved, a "spare" shall be assigned a "quantity" value that is

equivalent to the proportion that the price of the spare represents of the production (LRU/subsystem) that it is an element of.

H.46.3  Should the Government fail to award a follow on multiyear contract (CIV) by 31 March 2004 that meets the above quantity limits,

then the Contractor may be entitled to an equitable adjustment under this contract against the Program Year Three A3 vehicles, but the

adjustment can arise against any/all program years. If the contractor makes such a request, it shall be in the form of a proposal(s) for

equitable adjustment.  The request(s) must be made not later than three (3) months from 31 March 2004.  Following negotiations, the

contract shall be adjusted as stated in either (a) or (b), or a combination of the two.  The determination of the method of adjustment

shall be solely at the option of the Government. In the event the contract form or minimum quantities for the CIV set forth above are

not achieved, the associated contract adjustment shall be based on the terms of UDLP/Raytheon subcontract (increase of $5,475 per unit

at Raytheon price to UDLP for each CIV subsystem delivered under this contract).

     (a) An equitable adjustment to the total contract amount to compensate the Contractor and the Contractor's suppliers,

subcontractors or vendors.  The amount (based on 389 units) shall not exceed $2,600,465.

     (b) A reduction in the quantity of A3 vehicles delivered, with no reduction in contract amount.  The reduction in the number of

vehicles shall be no greater than 2 vehicles.

H.47  DOWNWARD ONLY PRICE ADJUSTMENT

H.47.1.  The parties to the contract recognize that the unit price for the 79 BELRF units added by this modification is based on

procurement of only 79 units.  The FY04 units are currently planned for inclusion as a modification to this contract or as a Delivery

Order under Basic Ordering Agreement DAAE07-01-G-M002.  It is further understood that the bundling of these 79 units with the FY04

requirement (222 units) will result in a decrease to the unit price of the BELRFs, when the contract is definitized.

H.47.2.  The contract prices for the BELRFs referenced above shall be adjusted to reflect any reduction negotiated to the NTE prices.

The differences between the reduction in the NTE subcontract price and the respective final negotiated subcontract prices shall be

subtracted from the appropriate BELRF price in the prime contract.

H.47.3  The contractor shall submit a proposal for downward adjustment of the aforementioned interim subcontract prices within 180 days

of award of Modification P00093.  A bilateral modification shall be executed incorporating the impact of any price reduction into the

appropriate areas of the contract.  Rates current at the time of submission of the revised NTE shall be used; profit will remain at 7.5%

for the definitization cost.   This clause will only result in a downward price adjustment as a result of obtaining a lower, bundled

price for the BELRF.

H.47.4  It is understood that 63 of the 79 units were originally planned as Government Furnished Material (GFM) under the FY03 ODS

award.  The material handling costs for 63 units is included in the production costs under the FY03 ODS award.  Additionally, UDLP is

authorized to bill for the $20,954.55 of handling costs defined in Clause G.4.1 of this contract for the other 16 of 79 units, even

though these 79 BELRFs are no longer GFM.

H.47.5  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the

Contractor and the Government do not reach an agreement on final prices to replace the above NTE subcontract prices within 180 days of

award of the modification, or such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to

determine a reasonable final price for the above described subcontract, for the purpose of determining the final adjustment due under

this special provision is subject to appeal by the Contractor, pursuant to the clause of the Contract entitled "Disputes."

H.48  Reserved

H.49  MAKE-OR-BUY PROGRAMS IN ACCORDANCE WITH SUBPART 15.4 OF THE FAR

H.49.1  The Contractor operates in accordance with a make or buy procedure ("United Defense Production Documentation Department

Operating Procedure-PD-20, Revision B") that determines which items are to be purchased from outside suppliers for use in a product.

The procedure is applicable to all Government production programs/contracts, including this contract.  As such, no specific make-or-buy

plan will be submitted for this contract.  The contractor shall perform to its established procedure, hereafter referred to as the

"program".  The program (procedure) has been reviewed by the Government.  It is considered an acceptable process for determining make or

buy items.

H.49.2  If the Contractor desires to change its make or buy program or items under the contract, it shall review the requirements of FAR

52.215-9 of this contract entitled, "Changes or Additions to Make or Buy Program" to determine if notification to the Government and/or

contract adjustment is required.

H.49.3  The contractor shall submit and negotiate changes from BUY to MAKE for those items over $500,000 in each program year.  For MAKE
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items the Contractor shall submit and negotiate changes only if the change would result in a subcontract over $500,000.00 in any program

year.  Any short-term or temporary changes to alleviate manufacturing problems and/or delivery problems or changes specifically

authorized by the Government will not be submitted or negotiated as changes to the Make or Buy Program.

H.50  PRIORITY RATING

H.50.1  A priority rating of D0-A4 is assigned to this contract and it is certified for National Defense use under DMS Regulation 1.

The contractor shall take all necessary actions to extend this rating to its suppliers or subcontractors where required.

H.51  NOTIFICATION OF INCONSISTENCIES

H.51.1  Should the contractor discover or suspect any inconsistencies among contract provisions, requirements, specifications, and/or

documents, he shall immediately notify the Procuring Contracting Officer in writing.

H.52  SMALL AND SMALL DISADVANTAGE BUSINESS SUBCONTRACTING PLAN

H.52.1  Attachment 13 to the contract lists the small and small disadvantaged business subcontracting plan(s) that are applicable to

this contract.  The plan(s) are incorporated by reference.  The contractor shall retain copies of their vendors and subcontractors small

and small disadvantage business subcontracting plan(s).  These copies of the plans, along with the contractor's plan(s), shall be made

available for review by appropriate government officials.

H.53  REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF OFFEROR

H.53.1  The Representations, Certifications and Other Statements of Offeror (Section K), submitted in response to solicitation DAAE07-01-

R-M009, in the possession of both parties, is incorporated into the contract by reference.

H.54 ALTERATIONS IN CONTRACT PROVISIONS

H.54.1 Contract Section I, General Provision I.65, FAR 52.243-1, "Changes-Fixed Price (August 1987)",paragraph c, is revised by

replacing "30 days" with "90 days".

H.54.2 Contract Section I, General Provision I.67, FAR 52.243-7, "Notification of Changes (April 1984)", the fill-in portion of

paragraph b is 90 days and the fill in portion of paragraph d is 30 days.

H.55 TITLE TO SPECIAL TOOLING -- DEVIATION

H.55.1 In accordance with the September 16, 1999 Class Deviation -- Special Tooling, DAR tracking number 99-00012 issued by the

Director, Defense Procurement, the portion of the Government Property clause for fixed price contracts FAR 52.245-2 that states that

special tooling is subject to title provisions in the special tooling clause is waived.  The waiver is necessary because the 1984

edition of the Special Tooling clause (see Paragraph H.58), as contained in this contract, does not contain title provisions.

H.56 FAR PART 45 -- DEVIATION

H.56.1 In accordance with the July 13, 1999 Class Deviation from Federal Acquisition Regulation Part 45, DAR tracking number 99-00008,

issued by the Director, Defense Procurement, the property record keeping and periodic physical inventory requirements for low-value

property (special tooling, special test equipment, and plant equipment with an acquisition value of less than $5,000 or less)is reduced

per the deviation.  Further in accordance with the deviation the contractor may defer reporting the loss, damage or destruction of low-

value property until contract termination or completion.

H.57  LIMITED RIGHTS OF SUB-CONTRACTORS

H.57.1  The following A3 items are provided with limited rights.

PART NUMBER      DESCRIPTION              CONTRACTOR

3227307-2        Slip Rings                Raytheon

3225889-1        Twist Caps                Raytheon

3225887-1        Elevation Motor           Raytheon

3225899-1        Azimuth Motor             Raytheon
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1797511-1        FOV Motor                 Raytheon

H.58 SPECIAL TOOLING - FAR 52.245-17 -- (APRIL 1984) -- DEVIATION

a) Definition: "Special tooling" means jigs, dies, fixtures, molds, patterns, taps, gauges, other equipment and manufacturing aids, all

components of these items, and replacement of these items, that are of such specialized nature that without substantial modification or

alteration their use is limited to the development or production of particular supplies or parts thereof or performing particular

services.  It does not include material, special test equipment, facilities (expect foundations and similar improvements necessary for

installing special tooling), general or special machine tools, or similar capital items.  Special tooling, for the purpose of this

clause, does not include any item acquired by the Contractor before the effective date of this  contract, or replacement of such items,

whether or not altered or adapted for use in performing this contract, or items specifically excluded by the Schedule of  this contract.

b) Use of special tooling: The contractor agrees to use the special tooling only in performing this contract or as otherwise approved by

the Contracting Officer.

c) Initial list of special tooling: If the Contracting Officer so requests, the contractor shall furnish the Government an initial list

of all special tooling acquired or manufactured by the Contractor for performing this  contract (but see paragraph (d) for tooling that

has become obsolete).  The list shall specify the nomenclature, tool number, related product part number (or service performed), and

unit or group cost of the special tooling.  The list shall be furnished within 60 days after delivery of the first production end item

under this contract unless a later date is prescribed.

d) Changes in design: Changes in the design or specifications of the end items being produced under this contract may affect the

interchangeability of end item parts.  To such an event, unless otherwise agreed to by the Contracting Officer, the contractor shall

notify the Contracting Officer of any part not interchangeable with a new or superseding part.  Pending disposition instructions, such

usable tooling shall be retained and maintained by the contractor.

e) Contractor's offer to retain special tooling: The Contractor may indicate a desire to retain certain items of special tooling at the

time it furnishes a list or notification pursuant to paragraph (c), (d), or (h) of this clause.  The contractor shall furnish a written

offer designating those items that it wishes to retain by specifically listing the items or by listing the particular products, parts,

or services for which the times were used or designed.  Their offer shall be made on one of the following bases:

1) An amount shall be offered for retention of the items free of any Government interest.  This amount shall ordinarily not be

less than the current fair value of the items, considering among other things, the value of the items to the contractor for use in

future work.

2) Retention may be requested for a limited period of time and under terms as may be agreed to by the Government and the

contractor.  This temporary retention is subject to  final disposition pursuant to paragraph (i) of this clause.

f) Property control records:  The contractor shall maintain adequate property control records of all special tooling in accordance with

its normal industrial practice.  The records shall be made available for Government inspection at all reasonable times.  To the extent

practicable, the contractor shall identify all special tooling subject to this clause with an appropriate stamp, tag, or other mark.

g) Maintenance: The contractor shall take all reasonable steps necessary to maintain the identity and existing condition of usable items

of special tooling from the date such items are no longer needed by the contractor until final disposition under paragraph (i) of this

clause.  These maintenance requirements do not apply to those items designated by the Contracting Officer for disposal as scrap or

identified as of no further interest to the Government under paragraph (i)(4) of this clause.  The contractor is not required to keep

unneeded items of special tooling in place.

h) Final list of special tooling:  When all or a substantial part of the work under this contract is completed or  terminated, the

contractor shall furnish the Contracting Officer a final list of special tooling with the same information as required for the initial

list under paragraph (c) of this clause.  The final list shall include all items not previously reported under paragraph (c).  The

contracting officer may provide a written waiver of this requirement or grant an extension.  The requirement may  be extended until the

completion of this contract authorizing the use of the special tooling under paragraph (b) of  this clause.  Special tooling that has

become obsolete as a result of changes in design or specification need not be reported except as provided for in paragraph (d).

i) Disposition instructions: The contracting officer shall provide the contractor with disposition instructions for special tooling

identified in a list or notice submitted under paragraphs (c), (d), or (h) of this clause.  The instructions shall be provided within 90

days of receipt of the list or notice, unless the period is extended by mutual agreement.   The  contracting officer may direct

disposition by any of the methods listed in subparagraph (1) through (4) of this paragraph, or a combination of such methods.  Any

failure of the Contracting Officer to provide specific instruction within the 90 day period shall be construed as direction under

subparagraph (i)(3).

1) The Contracting Officer shall give the contractor a list specifying the products, parts, or services for which the

Government may require special tooling and request the contractor to transfer title (to the extent not previously transferred under any
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other clause of this contract) and deliver to the Government all usable items of special tooling that were designed for or used in the

production or performance of such products, parts or services and that were on hand when such production or performance ceased.

2) The Contracting Officer may accept or reject any offer made by the Contractor under paragraph (e) of this clause to retain

items of special tooling or may request further negotiation of the offer.  The contractor agrees to enter into negotiations in good

faith.  The net proceeds from the contracting officer's acceptance of the contractor's retention offer shall either be deducted from

amounts due the contractor under this contract or shall be otherwise paid to the government as directed by the contracting officer.

3) The contracting officer may direct the contractor to sell, or dispose of as scrap, for the account of the Government, any

special tooling reported by the contractor under this clause.  The net proceeds of all sales shall either be deducted from amounts due

the contractor under this contract or shall be paid to the Government as directed by the Contracting Officer.  To the extent that the

Contractor incurs any costs occasioned by compliance with such directions, for which it is not otherwise compensated, the contract price

shall be equitably adjusted in accordance with the Changes clause of this contract.

4) The Contracting Officer may furnish the contractor with a statement disclaiming further Government interest or rights in any

of the special tooling listed.

j) Storage or shipment: The contractor shall promptly transfer to the Government title to the special tooling specified by the

Contracting Officer and arrange for either the shipment or the storage of such tooling in accordance with the final disposition

instruction in subparagraph (i) (1) of this clause.  Tooling to be shipped shall be properly packaged, packed, and marked in accordance

with the directions of the Contracting Officer.  Tooling to be stored shall be stored pursuant to a storage agreement between the

Government and the Contractor, and as direct by  the Contracting Officer.  Tooling shipped or stored shall be accompanied by operation

sheets or other appropriate documentation necessary to show the manufacturing operations or processes for which the items were used or

designed.  To  the extent that the contractor incurs costs for authorized storage or shipment under this paragraph and not otherwise

compensated for, the contract price shall be equitably adjusted in accordance with the Changes clause of this contract.

k) Subcontract provisions: In order to perform this  contract, the contractor may place subcontracts (including purchase orders)

involving the use of special tooling.  If the full cost of tooling is charged to those subcontracts, the contractor agrees to include in

the subcontracts appropriate provisions to obtain Government rights comparable to the rights of the Government under this clause (unless

the contractor and the Contracting Officer agree that such rights are not of substantial interest to the Government).  The contractor

agrees to exercise such rights for the benefit of the Government as directed by the Contracting Officer.

H.59 RANGE PRICING FOR DELAYED OR ACCELERATED FIELDING

H.59.1  The Government shall have the unilateral right to either accelerate or delay individual vehicle fielding schedules as set forth

below.  If the Government exercises the options below, they are subject to the following conditions:

       a) MLRS carriers are not subject to changes in fielding schedule.

       b) Kits are not subject to changes in fielding schedule.

       c) No Program Year one Vehicles may be accelerated.

       d) Program Year two acceleration is limited to no more than 50 percent of Program Year two vehicles.

       e) Program Year three acceleration is limited to no more than 50 percent of Program Year three vehicles.

       f) BFV vehicles acquired by option are subject to the adjustment.

       g) BFV vehicles acquired as new requirements are subject to the adjustment.

H.59.2 Deleted by Modification P00092

H.59.3 Deleted by Modification P00092

H.59.4  ACCELERATED FIELDING - ONE MONTH - NO COST.  The Government reserves the unilateral right to accelerate individual vehicle

fielding schedules by one (1) month. The Government has the right to change the configuration mix, however there shall be no change in

scheduled fielding quantities.  If the Government desires to exercise this option, the Government will provide written notice (a

contract modification) to the Contractor within fourteen (14) months of scheduled fielding. Further, if the Government exercises this

right, it shall be at no additional cost to the Government. This adjustment can be applied only once per vehicle.

H.59.5  ACCELERATED FIELDING -ONE MONTH - NO COST.  The Government shall have the unilateral right to accelerate the fielding schedule

by one (1) month, providing the Government gives written notification to the contractor within 10 months of the scheduled fielding.  The

Government shall not change the configuration mix, nor change the scheduled fielding quantities.  If the Government exercises this

right, it shall be at no additional cost to the Government.

H.59.6  ACCELERATED FIELDING - TWO to THREE MONTHS - COST.  The Government reserves the unilateral right to accelerate individual

vehicle fielding schedules by up to two (2), but no more than three (3) months. The Government has the right to change the configuration

mix; however, there shall be no change in scheduled fielding quantities.  If the Government desires to exercise this option, the
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Government will provide written notification (a contract modification) within the time frames below.  This adjustment may be applied

only once per vehicle.

       Notification Period Leadtime           Price (same for 2 to 3 months)

           12 Months                            $171,000.00

           13 Months                            $142,500.00

           14 Months                            $114,000.00

           15 Months                            $ 85,500.00

           16 Months                            $ 47,500.00

           17 Months                            $ 23,750.00

           18 Months                            $ 14,250.00

           19 Months or more months             $      0.00

.

H.59.7  As stated in H.59.1 above, there is no acceleration of program year one vehicles. Program year two and program year three

vehicle acceleration is limited to no more than 50% of each program year. The quantities and vehicles accelerated to date are as

follows:

Program Year Two Quantity Subject to Acceleration:    71     Accelerated to Date:  0

Program Year Three Quantity Subject to Acceleration:  69     Accelerated to Date:  0

H.59.8 DELAYED FIELDING.  The parties agree that in the event the Government requests to delay the vehicle fielding schedule and hand-

off dates from the DD250 dates established in the baseline schedule included in paragraph H.80 of the contract which impacts the total

quantity of vehicles to be DD250'd in a quarter, the Contractor shall be permitted to present vehicles for DD250 acceptance at the DD250

date established in paragraph H.80 or at any time prior to actual vehicle hand-off with the following exception:  presentation of a

vehicle for DD250 ahead of the DD250 date in paragraph H.80 will be made only when the revised hand-off date shifts outside the quarter

of the DD250 date in paragraph H.80.  Delays in fielding meeting these conditions allow for presentation of the vehicles for DD250

either at the York manufacturing site or the hand-off destination, or other mutually agreed upon location.  The Contractor will withhold

$20,000 for A3 vehicles and $15,000 for ODS vehicle deprocessing on the DD250 billing invoice until such time as deprocessing, in

accordance with C.14 HANDOFF REQUIREMENTS, has been completed to the satisfaction of the Government.  Once vehicle hand-off has been

accomplished, the Contractor shall be entitled to liquidate the outstanding balance of the vehicle unit price, deprocessing withheld

amount and any outstanding withheld amounts that have been cleared to the Government's satisfaction.  Any delays in fieldings from those

identified in paragraph H.80 shall also result in a not-to-exceed charge of up to $1,000 per month per vehicle for slippages greater

than one month to cover cyclic maintenance and other incidentals.  Although vehicles may be DD250'd earlier, the Contractor remains

liable for the vehicles until the fielding/hand-off date.

H.60  OPTION - VEHICLE PAINT COLOR

H.60.1  The Government shall have the unilateral right to alter the vehicle paint color from tan to 383 Green in the case of

Bradley vehicles, provided the Government gives written notification at the time of vehicle call up/option. If the option is exercised,

it shall be at the price set forth in Section B, (B.9.3.2).

H.60.2  The Government shall have the unilateral right to alter the vehicle paint color from tan to Woodland Camouflage, PN 12367430,

for the Bradley vehicles (ODS vehicles only), provided the Government gives written notification at the time of vehicle call up/option.

If the option is exercised, it shall be at the price set forth in Section B, (B.9.3.2).

H.61  OPTION - APPLIQUE KITS

H.61.1  The Government reserves the unilateral right to increase the quantities of Applique kits delivered under this contract by up to

an additional 147 each. The Government may exercise all 147 kits, or any portion of this option at the per unit price set forth in

Section B (B.9.2) by giving written notice to the Contractor. The Governments unilateral right to exercise this option shall expire

April 1, 2002.  This option shall be considered the Program Year two kit options for purposes of any adjustment in accordance with

Paragraph H.45 of the contract, entitled "Contract Adjustment - Applique Kits - Due to Material/Labor Adjustments" or Paragraph H.71 of

the Contract, entitled "Contract Adjustment/Option - Multiyear Contract".  The quantities for the option are:

44 - M7 Kit PN SK57K1593

58 - ODS-E Kit PN SK57K1594

36 - Linebacker Kit PN 57K1588

 9 - MUA Kit PN 57K1587

       total 147

H.61.2  The Government reserves the unilateral right to increase the quantities of Applique kits delivered under this contract by up to

an additional 220 each. The Government may exercise all 220 kits, or any portion of this option at the per unit price set forth in

Section B (B.9.2) by giving written notice to the Contractor. The Government's unilateral right to exercise this option shall expire

April 1, 2003. This option shall be considered the Program Year three kit options for purposes of any adjustment in accordance with
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Paragraph H.45 of the Contract, entitled "Contract Adjustment - Applique Kits - Due to Material/Labor Adjustments" or Paragraph H.71 of

the Contract, entitled "Contract Adjustment/Option - Multiyear Contract". The quantities for the options are:

128 - M2 ODS Kit PN 57K1589

 28 - M7 Kit PN SK57K1593

 64 - ODS-E Kit         PN SK57K1594

total 220

H.62  OPTION - M2A2 ODS VEHICLES

H.62.1  The Government reserves the unilateral right to increase the quantities of M2A2 ODS vehicles delivered under this contract by up

to an additional thirty-five (35) vehicles. If the Government determines it desires to exercise this option, the Government will provide

  written notification (a contract modification) to the Contractor. The Government must exercise all thirty-five vehicles in one action,

at the per unit price and test refurbishment costs set forth in Section B (B.9.4) by giving written notice to the Contractor. The

Government's unilateral right to exercise this option shall expire 90 days after basic contract award.  If this option is exercised the

parties acknowledge that it includes costs for an ODS Follow-on Production Test, CLIN 1019, as follows:

COST: $69,216.00

FIXED FEE:   5,884.00

COST PLUS FIXED FEE:  75,100.00

H.63  OPTION - UNIQUE MLRS A0 CARRIER MATERIAL

H.63.1  The Government under CLIN 1022 is acquiring ten (10) each MLRS carriers.  At the time of contract award a determination had not

yet been made if the carriers should be configured as A0 carriers or A1 carriers.  Therefore, the parties to the contract agreed that

the CLIN 1022 vehicles include all costs for the build of either an MLRS A0 carrier or an MLRS A1 carrier less unique material.  The

Government reserves the unilateral right to require the Contractor to acquire up to ten (10) additional sets of MLRS A0 unique material.

 The Government may exercise its right for all ten (10) unique A0 material requirements at the per unit price set forth in Section B,

(B.9.4).  If the Government exercises its right, the Contractor shall use the material to completely build out carriers under CLIN 1022

and the delivery schedule shall remain as stated in Section F of the Contract.  The Government shall notify the Contractor that it is

exercising its right to acquire additional material by giving written notification (a contract modification) to the Contractor.  The

Governments right to exercise this option shall commence as of date of contract award.  The right shall expire 30 November 2001.

H.64  OPTION - UNIQUE MLRS A1 CARRIER MATERIAL/ESIP

H.64.1  The Government under CLIN 1022 is acquiring ten (10) each MLRS carriers.  At the time of contract award a determination had not

yet been made if the carriers should be configured as A0 carriers or A1 carriers.  Therefore, the parties to the contract agreed that

the CLIN 1022 vehicles include all costs for the build of either an MLRS A0 carrier or an MLRS A1 carrier less unique material and A1

ESIP.  The Government reserves the unilateral right to require the Contractor to acquire up to ten (10) additional sets of MLRS A1

unique material.  The Government may exercise its right for all ten (10) unique A1 material and ESIP requirements at the per unit price

set forth in Section B, (B.9.4). If the Government exercises its right, the Contractor shall use the material to completely build out

carriers under CLIN 1022 and the delivery schedule shall remain as stated in Section F of the Contract.  The Government shall notify the

Contractor that it is exercising its right to acquire additional material by giving written notification (a contract modification) to

the Contractor.  The Governments right to exercise this option shall commence as of date of contract award.  The right shall expire 30

November 2001.

H.65  BRADLEY A3 PROGRAM CLOSURE

H.65.1  This contract was based on the assumption that there will be a follow-on award(s) for BFV A3 vehicles.  The agreed upon price

did not include any amount for the impact that could result from closure of the BFV A3 program.  For purposes of this clause, BFV

closure means an anticipated break in BFV production/remanufacture due to a lack of a follow-on A3 contract.  For purposes of this

clause a follow-on A3 contract means the call up of program year two vehicles under this contract, the call up of program year three

vehicles under this contract, a US Government contract or a FMS contract or a Direct Foreign Sales contract.

H.65.2  A follow-on BFV A3 award for FY02 is contemplated for March 31, 2002 in order to avoid a production break of BFV A3 vehicles.  A

follow-on BFV A3 award for FY03 is contemplated for March 31, 2003 in order to avoid a production break of BFV A3 vehicles.  A follow-on

BFV A3 award for FY04 is contemplated for March 31, 2004 in order to avoid a production break of BFV A3 vehicles.  If there is no award

of a follow-on contract by March 31 of the above years, the Contractor shall notify the Government within thirty (30) days of their

intent to submit a proposal for equitable adjustment.  The proposal shall be submitted within sixty (60) days of the notification.

H.65.3  Costs that may be considered as allowable under this clause are:

- severance and outplacement benefits
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- direct labor inefficiencies due to work around, and build-out

- inefficiencies due to associated build-out efforts, dispositioning of tooling, machines and fixtures

H.65.4  The maximum liability to the Government as a result of this clause is:

a)  $15,738,600.00 or 11 Bradley A3 vehicles, if the A3 program is closed prior to second program year call up.

b)  $16,138,000.00 or 11 Bradley A3 vehicles, if the A3 program is closed after second year call up, but prior to third program

year call up.

         c)  $16,595,000.00 or 12 Bradley A3 vehicles, if the A3 program is closed following program year three call up.

H.65.5  The Government, following negotiations and agreement on an equitable adjustment, if any, has the unilateral option to:

1)  increase the amount of this contract by negotiated agreement; or

2)  an equitable adjustment separate from this contract; or

3)  reduce this contract by up to twelve (12) BFV A3 vehicles; or

4)  a combination of the above.

H.65.6  This clause is in addition to the clause of the contract entitled "CANCELLATION UNDER MULTIYEAR CONTRACTS".

H.66 Reserved

H.67  PRICE REDETERMINATION - PROGRAM YEAR TWO AND PROGRAM YEAR THREE

H.67.1  The parties to this contract acknowledge that there may be changes in the current business base of the Contractor that could

significantly impact indirect rates beyond program year one.  Accordingly, the purpose of this clause H.67 is to provide a mechanism by

which the contract per unit prices of program year two and three vehicles may be adjusted, upward or downward, in consequence of changes

in the contractor's Business base during such period.

H.67.2  If an adjustment is required pursuant to this clause, the Contractor shall, within 60 calendar days after 30 November 2002,

submit a proposal for equitable adjustment or rationale for no adjustment. The parties to this contract have signed a Memorandum of

Agreement as of contract award.  This agreement shall list (1) by item the agreed upon direct costs that would represent this contracts

direct costs base for which indirect rates will be adjusted by program year, and (2) the agreed upon contractor's business base by

burden center by year. The proposal shall take the agreed upon direct costs (base) and (apply rates produced by incorporating the new

agreed upon business base dollars into the March 6, 2001 generation F2 pricing rate model).  The current contract vehicle unit prices

shall be adjusted by the difference between the original vehicle unit price and the revised unit price resulting from these

negotiations.  Any price adjustment made to the vehicle as the result of scope changes, i.e. Block Mod 1 and Block Mod 2, are not

subject to adjustment.  Failure to reach an equitable adjustment on the above shall be considered a dispute within the meaning of the

Disputes clause of this contract.

H.67.3  As an example, assume for illustration purposes:

a)  Original price of Program Year 2 item is $2,100,000.00

b)  Original price of Program Year 3 item is $2,000,000.00

c)  Adjusted price of Program Year 2 item is $2,200,000.00

d)  Adjusted price of Program Year 3 item is $1,950,000.00

e)  Current price of Program Year 2 item is  $2,200,000.00

f)  Current price of Program Year 3 item is  $2,150,000.00

then,

g)                   Program Yr 2      Program Yr 3

Original Price      $2,100,000.00      $2,000,000.00

Adjusted Price       2,200,000.00       1,950,000.00                    _____________      _____________

Adjustment         ($  100,000.00)     $   50,000.00

h)  In this example, all Program Year 2 items would be subject to a $100,000 per unit increase, while Program Year 3 items would receive

a $50,000 per unit decrease.

                     Program Yr 2      Program Yr 3

Current Price       $2,200,000.00      $2,150,000.00

Adjustment             100,000.00      -   50,000.00                    _____________      _____________

New Price           $2,300,000.00      $2,100,000.00
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H.67.4  The Government, following negotiations and agreement on an equitable adjustment, if any, has the unilateral option to:

1)  increase/decrease the amount of this contract by negotiated agreement; or

2)  an equitable adjustment separate from this contract; or

3)  reduce this contract by up to nine (9) BFV A3 vehicles for program year two adjustment and up to nine (9) BFV A3 vehicles for

program year three adjustment; or

4)  a combination of the above.

H.67.5  If program year two or program year three are not called up, or if the contract is terminated prior to program year three call

up, this clause shall no longer be applicable.  In the event of a sale of the contractor or novation of the contract, the parties shall

mutually determine the impact of such a sale or contract novation on the terms of this clause in order to retain the original intent of

the clause.  Any impact of restructuring costs would be handled outside of this clause.

H.67.6  The maximum upward or downard adjustment shall be $13,500,000 for program year two.  The maximum upward or downward adjustment

shall be $13,500,000 for program year three.  No adjustments shall be made to program year one vehicles.

H.67.7  For purposes of this clause, program year two and three vehicles refer to A3 vehicles.   Any A3 vehicles added to the contract

beyond the quantity as of the date of contract award shall not be subject to this adjustment.  This clause shall be a one-time

adjustment.

H.68  URGENT SPARE REQUIREMENTS

H.68.1  The Government may on occasion have the need to acquire production parts to meet urgent test or fielding shortages.  The parties

to the contract agree that the Government may acquire any part listed on the Bill of Material (BOM) (BOM as of date of settlement) for

the vehicles under this contract, at a predetermined price as set forth in paragraph H.68.2. If urgent parts are required, the

Government shall notify the Contractor of it's need and the Contractor shall determine the availability of the required parts.  Based on

the immediate availability of the parts, a bilateral modification to the contract will be executed.  If acquisition of the part(s) will

result in potential delays/disruptions/increased costs to the production line, the Contractor shall notify the PCO and PM BFV office of

the estimated costs and time impact of the delay prior to executing the modification.

H.68.2  For any parts acquired in connection with this clause, the price shall be determined by applying the following factor to the BOM

price for the part based on the period in which the acquisition occurs. The factor contains profit. The BOM price shall be based on the

price for the Program Year for which the acquired part was originally purchased:

        1.398 x BOM price

H.68.3  The agreement is subject to the following:

        a)  Part acquisitions are limited to no more than 2 per month, and no more than 10 per year.  Attachment 15 to the contract,

entitled "Spare Acquisitions", will be used to track spares acquisitions pursuant to this clause, by calendar year.

        b)  The BOM as of date of award shall be the BOM for price determination.

        c)  Packaging shall be best commercial, individual packaging.

        d)  The FOB point is origin.

        e)  The agreement expires 3 months after program year 3 call up.

        f)  The parts shall be presented for shipment within 24 hours of the date of the contract modification ordering the parts.

H.69 RESERVED

H.70 RESERVED

H.71  CONTRACT ADJUSTMENT/OPTION - MULTIYEAR CONTRACT

The contract was converted to a multiyear contract as provided for by this contract special provision H.71, by contract modification

P00001.

H.71.1  This contract DAAE07-01-C-M016 is awarded as a one-year production contract for the vehicles and kits listed below.  However,

the parties to this contract negotiated a mutual agreement on price with the full understanding that a contract with multiyear

vehicles/requirements for Bradley A3 vehicles and single year vehicles/requirements with options for other vehicles and kits lited

below, would be awarded.  It is still the intent of the partites to enter into a multiyear arrangement.  However, the Government has not

yet made a determination if it desires to enter into a multiyear arrangement for the Bradley A3 program.  Therefore, the parties have
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agreed to award the contract as a single year effort, utilizing the multiyear pricing settlement with the full and complete

understanding that if the contract is not modified/converted to a multiyear arrangement by September 4, 2001, then the Contractor may

request an equitable adjustment to the contract.

H.71.2  The contract is structured as a multiyear contract.  Since the award was made as a single year, all

clauses/regulations/provisions that apply only to a multiyear contract effort are annotated as "Not Applicable" throughout the contract.

H.71.3  If the Government receives the authority to proceed with a Bradley Multiyear award prior to September 4, 2001, the Government

shall have the unilateralright to convert this contract to a Multiyear effort at the initially negotiated amount for the vehicles/kits

listed below.  If the Government determines that it desires to exercise this option, the Government will provide a written notification

(contract modification) to the Contractor.  The Government's unilateral right to exercise this option shall expire 4 September 2001.

The option (contract modification) will consist of removing the "not applicable" statement to annotated clauses/provisions/requirements

and funding of the Economic Ordering Quantity (EOQ) requirements for program year two ($5,656,000) and program year three ($5,497,000).

Upon issuance those multiyear specific provisions shall be in full force and effect.

H.71.4  Should the Government fail to convert/modify the contract from a single production year contract to a multiyear production

contract by September 4, 2001, the contractor shall have the right to seek an equitable adjustment in the price of the contract.  If the

contractor makes such a request it shall be in the form of a proposal(s) for equitable adjustment.  The request must be made not later

than December 2, 2001.  The parties agree to attempt to reach a mutual settlement within 120 days of the request for equitable

adjustment.  Following negotiations/mutual agreement the contract shall be adjusted as stated below.  It is understood by the parties

that all basic vehicle/kit quantities and option vehicle/kit quantities are subject to the adjustment.  However, if a vehicle reduction

is agreed upon, the vehicle reduction shall be applied against A3 vehicles.

Adjustment shall be as follows:

        1)  an increase in the contract amount by not more that $61,985,419.00; or

        2)  a reduction in Bradeley A3 vehicle by not more that 41 vehicles; or

        3)  a combination of the above.

H.71.5  Contract vehicle/kit quantity at award (Single Year)

        109 each Bradley A3

         13 each Bradley M2A2 ODS

         19 each MLRS A0

         10 each MLRS minus

        121 each kit 57K1589

         58 each kit SK57K1594

        Contract vehicle/kit quantity negotiated for contract settlement:

                                  Program Year 1              Program Year 2                Program Year 3

        Bradley A3                109       142                           138

        Bradley ODS                13                           0                             0

        Bradley ODS                35  *                        0                             0

        MLRS                       19                           0                             0

        MLRS minus                 10                           0                             0

        MLRS A1 Material           10  *                        0                             0

        MLRS A0 Material           10  *                        0                             0

        Kit 57K1587                 0                           9                             0

        Kit 57K1588                 0                          36  *                          0

        Kit 57K1589               121                           0  *                        128 *

        Kit SK57K1593               0                          44  *                         28 *

        Kit SK57K1594              58                          58  *                         64 *

        * Option Requirement

H.72  OPTION - BATS Image Generators

H.72.1  The Government reserves the unilateral right to increase the quantities of BATS Ensemble Image Generators delivered under this

contract by up to an additional 2 each. The Government may exercise this lot at the per unit price set forth in Section B CLIN 3030  by
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giving written notice to the Contractor. The Governments unilateral right to exercise this option shall expire December 31, 2002

H.73  OPTION - BATS Spares Parts

H.73.1  The Government reserves the unilateral right to increase the quantities of BATS Spare Parts delivered under this contract by up

to an additional 1 lot as defined in Attachment 20. The Government may exercise this lot at the per unit price set forth in Section B

CLIN 3031  by giving written notice to the Contractor. The Governments unilateral right to exercise this option shall expire December

31, 2002.

H.74 RESERVED

H.75 Contract Adjustment - Due to Engines -Follow-on Contract

H.75.1 The parties to this contract recognize that unit prices for the FY02 A2 ODS vehicles are based on the bundling of material/ LRU

procurements with a planned follow-on contract(s), with the understanding that the follow on requirements will result in the

remanufacture of a total of 110 Bradley 600 hp engines during calendar year 2003. The Contractor's bundling agreement with Cummins

Engine is based on utilizing this quantity. The parties agree that this quantity may be acquired in a single contract or over multiple

contracts, provided that the total quantity to be remanufactured in calendar year 2003 meets the above quantity requirement

.

H.75.2 Should the Government fail to award a follow-on contract(s) that meets the above quantity limit, then the Contractor may be

entitled to an equitable adjustment under this contract against FY02 A2 ODS vehicles. If the Contractor makes such a request, it shall

be in the form of a proposal(s) for equitable adjustment. The request(s) must be made not later than three (3) months from 31 March

2003. Following negotiations, the method of contract shall be solely at the option of the Government.

(a) An equitable adjustment to the total contract amount to compensate the Contractor and the Contractor's supplier. The amount shall

not exceed $245,100.

(b) A reduction in the quantity of FY02 A2 ODS vehicles delivered, with no reduction in contract amount. The reduction in the number of

vehicles shall be no greater than 1 vehicle.

H.76 Delayed Ordering of 25 MM Gun for FY02 A2 ODS (RESERVED)

H.77  MATERIAL ADJUSTMENTS - MODIFICATION P00032

H.77.1 The prices for the 33 each additional ODS vehicles and  modification kits specified in H.77.2 below are based on Not To Exceed

(NTE) subcontractor pricing with General Dynamics Land Systems (GDLS).

H.77.2 The NTE subcontract prices are set forth below:

ITEMS:                    12446500, TEC ECB Mod Kit, 120 each

                          12561092, Handstation Mod Kit, 129 each

                          IROAN-3-3ECB Mod Kit, 120 each

                          12900708, Common DECA, 151 each

SUBCONTRACTOR:  General Dynamics Land Systems (GDLS)

NTE SUBCONTRACT PRICES:

                          12446500 Kit, 12561092 Kit , and IROAN-3-3ECB Kit        $8,099,880.00

                          12900708 Common DECA, Unit Price $31,260.00              $4,720,260.00

H.77.2.1  The Contract prices for the vehicles and modification kits referenced in H.77.2 shall be adjusted to reflect any reduction

negotiated to the NTE subcontract prices.  The differences between the reduction in the NTE subcontract price and the respective final

negotiated subcontract prices shall be subtracted from the appropriate vehicle and kit prices in the prime contract.

H.72.2.3  The Contractor shall submit a proposal for a downward adjustment of the aforementioned interim subcontract prices within 90

days of award of Modification P00032.  A bilateral modification shall be executed incorporating the impact of any price reduction into

appropriate areas of the Contract. The Government shall reimburse the Contractor the costs and fee for fact finding, negotiating and

defitizizing the subcontractor proposals assigned with H.77.2 and the total settlement amount will be less then the ceiling amount.

H.77.3  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the
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Contractor and the Government do not reach an agreement on final prices to replace the above interim subcontract prices by 31 January

2003 or such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to determine a

reasonable final price for the above described subcontract, for the purpose of determining the final adjustment due under this special

provision is subject to appeal by the Contractor, pursuant to the clause of this Contract entitled "Disputes".

H.78  FY03 ODS, MODIFICATION P00073

H.78.1  The prices for the major components specified below in paragraph H.78.2 are based on Not To Exceed (NTE) subcontractor pricing

with General Dynamics Land Systems (GDLS), Raytheon, and ATK.

H.78.2  The NTE subcontractor prices are set forth below for the FY03 ODS vehicles:

Item                               Part Number           Quantity           Subcontractor        NTE Unit Price       Total Price____                               ___________           ________           _____________        ______________       ___________

25mm Gun                           12524600ENH-R            63                   ATK             $25,355             $1,597,365

Transmission                       12446500RX               30                   GDLS            $11,695                350,854

Transmission                       12446500RX               20                   GDLS            $29,875                597,500

Transmission                       12446500RX               13                   GDLS            $62,688                814,944

Shift Tower                        12446242                 20                   GDLS            $ 2,793                 55,860

Shift Tower                        12446242                 13                   GDLS            $ 2,793                 36,309

Elec Assy                          12446333                 20                   GDLS            $ 5,601                112,020

Elec Assy                          12446333                 13                   GDLS            $ 5,601                 72,813

Cable                              12446205                 20                   GDLS            $   772                 15,440

Cable                              12446205                 13                   GDLS            $   772                 10,036

Gunner's Handstation               12900571-R               50                   GDLS            $ 2,475                123,750

Gunner's Handstation               12900571-R               13                   GDLS            $ 3,280                 42,640

Commander's Handstation            12900572-R               50                   GDLS            $ 2,475                123,750

Commander's Handstation            12900572-R               13                   GDLS            $ 2,295                 29,835

The item below reflects the NTE subcontractor prices set forth for the ASL Combat Spares:

Elec Assy                          12446333                  8                   GDLS              5,601               44,808

H.78.2.1  The Contract prices for the vehicles and major components referenced in H.78.2 shall be adjusted to reflect any reduction

negotiated to the NTE subcontract price.  The difference between the reduction in the NTE subcontract price and the respective final

negotiated subcontract prices shall be subcontracted from the appropriate vehicle prices in the prime contrat.

H.78.2.2  The Contractor shall submit a proposal for a downward adjustment of the aforementioned interim subcontract prices within 180

days after award of Modification P00073.  A bilateral modification shall be executed incorporating the impact of any price reduction

into appropriate areas of the Contract.  The Government shall reimburse the Contractor the costs and fee for fact finding, negotiating

and definitizing the subcontractor proposals assigned with H.78.2 and the total settlement amount will be less than the ceiling amount.

H.78.3  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the

Contractor and the Government do not reach an agreement on final prices to replace the above NTE subcontract prices by 30 April 2004 or

such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to determine a reasonable final

price for the above described subcontract, for the purpose of determining the final adjustment due under this special provision is

subject to appeal by the Contractor, pursuant to the clause of this contract entitled "Disputes".

H.79 COFT Government Furnished Material

The following items are provided by the government to UDLP for COFT:

Item #1: COFT sheltered and nonsheltered, quantity of 2. This unit will be kept until the end of the contract and delivered as RECAP

COFTs

Item #2: CCTT software version 9.2 with the SIMNET integration that is for the Linux OS.

Item #3: Complete TDP package; Electrical and Mechanical drawings reequired for each version of fielded COFTs.

Item #4: OTBS af V1.0 or 2.0 if available. Current COFT TDP(s) in CAD format (6 configurations).

H.80  BASELINE SCHEDULE FOR DELAY OF FIELDING CLAUSE

FY02 A3_______

Qty    Type             CLIN              Unit                  Location          DD250          Hand-Off Date______________________________________________________________________________________________________________

2      M2A3             2001            1/9 CAV                 Ft. Hood          Dec 03         Dec 03
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1      M2A3             2001            FPT                     APG               Jan 04         Jan 04

4      M2A3             2001            TRADOC                  Ft. Benning       Jan 04         Jan 04

39     M2A3             2001            1/22 INF                Ft. Hood          Jul 04         Jul 04

1      A3 BFIST         2005 & 2008     Yuma/Test               YPG, AZ           Oct 03         Oct 03

1      A3 BFIST         2005 & 2008     Yuma/Test               YPG, AZ           Nov 03         Nov 03

1      A3 BFIST         2005 & 2008     WSMR/Test               WSMR, NM          Nov 03         Nov 03

1      A3 BFIST         2005 & 2008     Log Demo/OMNET          Ft. Hood          Mar 04         1 Jun 04 *

3      A3 BFIST         2005 & 2008     OMNET                   Ft. Hood          Mar 04         1 Jun 04 *

9      A3 BFIST         2005 & 2008     4 ID                    Ft. Hood          Mar 04         1 Jun 04 *

13     A3 BFIST         2005 & 2008     4 ID                    Ft. Hood          May 04         3 for 1 Jun 04 *

                                                                                                         6 for 1 Sep 04 *

                                                                                                         4 for 1 Aug 05 (1CD OMNET)*

21     A3 BFIST         2005 & 2008     1 CD                    Ft. Hood          Sep 04         12 for 19 Sep 05 *

                                                                                                         9 for 1 Oct 05 *

6      A3 BFIST         2005 & 2008     1 CD                    Ft. Hood          Nov 04         3 Jan 06 *

30     M3A3             2005            1/7 CAV                 Ft. Hood          Jan 04         Jan 04

9      M3A3             2005            TRADOC                  Ft. Knox          Jun 04         Jun 04

1      M3A3             2005            FPT                     YPG               Jul 04         Jul 04

FY03 A3_______

9      A3 BFIST         3005 & 3012     4 ID                    Ft. Carson        Jun 05         4 for 28 Mar 05 *

                                                                                                         5 for 16 Jun 05 *

8      M3A3             3005            TRADOC Armor School     Ft. Knox          Jul 05         Jul 05

45     M2A3             3001            1/8 INF/4 ID            Ft. Carson        Jul 05         Jul 05

5      M2A3             3001            TRADOC                  Ft. Knox          Jul 05         Jul 05

23     M2A3             3001            TRADOC                  Ft. Benning       Jul 05         Jul 05

6      M2A3             3001            OMNET/4 ID              Ft. Carson        Aug 05         Aug 05

1      M2A3             3001            FPT                     APG               Aug 05         Aug 05

39     M2A3             3001            1/8 INF/4 ID            Ft. Carson        Aug 05         Aug 05

2      M2A3             3001            EFPT                    APG/YPG           Dec 05         Dec 05

FY02 ODS________

13     M3A2             2015AB          GA NG                   Ft. Stewart       27 May 04      27 May 04

10     M2A2             2015AA          GA NG                   Ft. Riley         1 Jun 04       1 Jun 04

10     M2A2             2015AA          Mississippi NG          Ft. Shelby        30 Jun 04      31 Jan 05 **

FY03 ODS________

10     M2A2             3008AA          Mississippi NG          OPNET             31 Mar 05      31 Mar 05

5      M2A2             3013AA          Mississippi NG          OMNET             31 Jan 05      31 Jan 05

15     M2A2             3013AA          Mississippi NG          OPNET             28 Feb 05      28 Feb 05

        5      M2A2             3013AA          Mississippi NG          OPNET             31 Mar 05      31 Mar 05

2      M2A2             3013AA          Louisiana NG            OMNET/OPNET       31 Aug 05      31 Aug 05

        13     M3A2             3014AA          Mississippi NG          OPNET             30 Apr 05      30 Apr 05

13     M3A2             3014AA          Louisiana NG            OMNET/OPNET       31 Aug 05      31 Aug 05

* The Government will pay for cyclic maintenance efforts for the A3 BFIST vehicles at Ft. Hood under the Bradley Vehicle STS contract

DAAE07-01-C-M011.

** UDLP will submit a definitizing proposal for the cost of cyclic maintenance under the production contract.

                                               *** END OF NARRATIVE H 001 ***
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2015AC  KITS   BULK PRON 720143KT72          EXHIBIT B

Without Packaging

ELIN  Part/Number       Description                          QTY U/M  U/PRICE        Extended Price  Method     Delivery  I/A site*

B001  12292058-KIT      Turret Bearings Mod Kit              86  EA   $8,896.00      $765,056.00     Drop ship  31 Mar 04 KAYDON                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P12                      58

B002  12446205-KIT      Cable Assembly Mod Kit               58  EA   $923.00        $53,534.00      Drop ship  31 Mar 04 GDLS-M                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P12                      30

B003  12446500-3ECB-KIT Tech Kit ECB Mod Kit                 58  EA   $34,568.00     $2,004,944.00   Drop ship  31 Mar 04 GDLS-M                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0ML5                      30

B004  IROAN-3-3ECB-KIT  Tech Kit ECB Mod Kit                  1  EA   $2,341,009.00  $2,341,009.00   Drop ship  31 Mar 04 GDLS-M                                                              _

                        DODAAC:  CK0ML5                       1

B005  12446242-KIT      Shift Tower Assembly Mod Kit         58  EA   $3,116.00      $180,728.00     Drop ship  31 Mar 04 GDLS-T                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P12                      30

B006  12446333-KIT      Electronic Assembly Mod Kit          58  EA   $6,267.00      $363,486.00     Drop ship  31 Mar 04 GDLS-T                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P12                      30

B007  1256109200-KIT    Handstation Mod Kit                  70  EA   $8,576.00      $600,320.00     Drop ship  31 Mar 04 GDLS-T                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P35                      42

B008  12900702-KIT      A13 Card                             58  EA   $1,122.00      $65,076.00      Drop ship  31 Mar 04 GDLS-T                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P12                      30

B009  12900705-KIT      A12 Card                             58  EA   $1,346.00      $78,068.00      Drop ship  31 Mar 04 GDLS-T                                                             __

                        DODAAC:  W8007A                      28

                        DODAAC:  CK0P12                      30

B010  12900708-KIT      Common DECA                          86  EA   $37,210.00     $3,200,060.00   Drop ship  31 Mar 04 GDLS-T                                                             __

                        DODAAC:  W8007A                      11

                        DODAAC:  CK0P12                      75

B011  12933442-KIT      Turret Armor Mod Kit                 86  EA   $647.00        $55,642.00      Ship/      31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      58

B012  12933695-KIT      Eyesafe Laser Range Finder           70  EA   $407.00        $28,490.00      Ship/      31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      42

B013  12933698-KIT      ODS Hardware Kit, Turret             70  EA   $9,217.00      $645,190.00     Ship/      31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      42

B014  57K0513-KIT       Transmission Electronic Contr        58  EA   $780.00        $45,240.00      Ship/     31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      30

B015  57K1400-KIT       External Stowage M2A2 & M3A2         70  EA   $1,725.00      $120,750.00     Ship/      31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      42
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B016  57K1404-KIT       M3 Cargo Hatch Up-Armor Mod Kit      58  EA   $3,896.00      $225,968.00     Ship/      31 Mar 04 UDLP

                        DODAAC:  CK0P12                                                              Ship in place

B017  57K1516-KIT       Navigation System Mod Kit            70  EA   $5,079.00      $355,530.00     Ship/     31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      42

B018  57K1533-KIT       M2A2 005 Stowage Mod Kit             70  EA   $14,466.00     $1,012,620.00   Ship/     31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      42

B019  57K1536-KIT       M3A2 005 Stowage Mod Kit             58  EA   $9,771.00      $566,718.00     Ship/     31 Mar 04 UDLP

                        DODAAC:  CK0P12                                                              Ship in place

B020  57K1839-KIT       Engine Access Door Electro-Hydraulic 86  EA   $2,952.00      $253,872.00     Ship/     31 Mar 04 UDLP                                                             __

                        DODAAC:  W8007A                      28                                      Ship in place

                        DODAAC:  CK0P12                      58

B021  9381060-KIT       Turret Deflector & Cover Instl      58  EA   $94.00         $5,452.00       Ship/     31 Mar 04 UDLP                                                            __

                        DODAAC:  W8007A                     28                                       Ship in place

                        DODAAC:  CK0P12                     30

                                                                      $12,175,067.00

B022  1349500-1         Bradley Eyesafe Laser Range Finder   15       **NSP**        **NSP**         Drop Ship 28 Feb 05 Raytheon

                        DODAAC:  W8007A

B023  1349500-1         Bradley Eyesafe Laser Range Finder    6       **NSP**        **NSP**         Drop Ship 31 Mar 05 Raytheon

                        DODAAC:  W8007A

B024  1349500-1         Bradley Eyesafe Laser Range Finder   15       **NSP**        **NSP**         Drop Ship 30 Apr 05 Raytheon

                        DODAAC:  W8007A

B025  1349500-1         Bradley Eyesafe Laser Range Finder    3       **NSP**        **NSP**         Drop Ship 31 May 05 Raytheon

The negotiated settlement for GDLS giveback applied to Exhibit B is $2,764,578.58.  The Not-to-Exceed (NTE) proposed price for the 39

BELRFs (ELIN B022) is $2,741,310.  50% of the NTE price, or $1,370,655 will be funded at this time.  The remaining credit available to

the Government for definitization and future procurements is $1,393,923.50.

*In the clear Inspection/Acceptance addresses-

KAYDON                            GDLS-M                                  GDLS-T                               UDLP

Kaydon Corporation                General Dynamics Land Systems           General Dynamics Land Systems        United Defense L.P.

Plant 4 Rt. 15S                   76 Getty Street                         2930 Commonwealth Blvd               1100 Bairs Road

P.O. Box 1877                     Muskegon, MI  49442                     Tallahassee, FL  32303               York, PA  17404

Sumter, SC  29151-877

The "SHIP TO" address for Exhibit B is-

XR UNITED DEFENSE L P

GROUND SYSTEMS DIVISION

1100 BAIRS RD PO BOX 15512

YORK            PA 17405-1512

The "SHIP TO" addresses for Exhibit B are as follows:

W8007A

Defense Distribution

Red River Army Depot

Receiving Building 499

10th Street and K Avenue

Texarkana, TX  75507-5000

Mark For:  BRX Account "W"
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CK0P12

XR United Defense L.P.

Ground Systems Division

1100 Bairs Rd. P.O. Box 15512

York, PA  17405-1512

The address for Raytheon is:

Raytheon

2000 East El Segundo Blvd.

El Segundo, CA  90247
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2015AD  KITS   BULK PRON 7206F02572          EXHIBIT C

Montana Army National Gurard

ELIN  Part/Number Description                          QTY U/M  U/PRICE     Extended Price  Method Delivery

I/A site*

C001  12292058-KIT      Turret Bearings Mod Kit              36  EA   $8,896.00     $320,256.00     Drop Ship   30-Dec-03 KAYDON

C002  12446205-KIT      Cable Assembly Mod Kit               30  EA   $923.00       $27,690.00      Drop Ship   30-Dec-03 GDLS-M

C003  12446500-3ECB-KIT Tech Kit ECB Mod Kit                 62  EA   $34,568.00    $2,143,216.00   Drop Ship   30-Dec-03 GDLS-M

C004  IROAN-3-3ECB-KIT  Tech Kit ECB Mod Kit                  1  EA   $2,286,577.00 $2,286,577.00   Drop Ship   30-Dec-03 GDLS-M

C005  12446242-KIT      Shift Tower Assembly Mod Kit         30  EA   $3,116.00     $93,480.00      Drop Ship   30-Dec-03 GDLS-T

C006  12446333-KIT      Electronic Assembly Mod Kit          62  EA   $6,267.00     $388,554.00     Drop Ship   30-Dec-03 GDLS-T

C007  1256109200-KIT    Handstation Mod Kit                  59  EA   $8,576.00     $505,984.00     Drop Ship   30-Dec-03 GDLS-T

C008  12900702-KIT      A13 Card                             30  EA   $1,122.00     $33,660.00      Drop Ship   30-Dec-03 GDLS-T

C009  12900705-KIT      A12 Card                             30  EA   $1,346.00     $40,380.00      Drop Ship   30-Dec-03 GDLS-T

C010  12900708-KIT      Common DECA                          32  EA   $37,210.00    $1,190,720.00   Drop Ship   30-Jul-04                                                             __

                        DODAAC:  CK0P12                      21                                     Drop Ship

                        DODAAC:  W8007A                      11

C011  12933442-KIT      Turret Armor Mod Kit                 58  EA   $1,020.00     $59,160.00      Packaged    30-Dec-03 UDLP

C012  12933695-KIT      Eyesafe Laser Range Finder Mod Kit   58  EA   $487.00       $28,246.00      Packaged    30-Dec-03 UDLP

C013  12933698-KIT      ODS Hardware Kit, Turret             58  EA   $9,874.00     $572,692.00     Packaged    30-Dec-03 UDLP

C014  57K0513-KIT       Transmission Electronic Controller   30  EA   $1,482.00     $44,460.00      Packaged    30-Dec-03 UDLP

C015  57K1400-KIT       External Stowage M2A2 & M3A2 Mod Kit 58  EA   $2,072.00     $120,176.00     Packaged    30-Dec-03 UDLP

C016  57K1404-KIT       M3 Cargo Hatch Up-Armor Mod Kit      13  EA   $4,987.00     $64,831.00      Packaged    30-Dec-03 UDLP

C017  57K1516-KIT       Navigation System Mod Kit            58  EA   $5,734.00     $332,572.00     Packaged    30-Dec-03 UDLP

C018  57K1533-KIT       M2A2 005 Stowage Mod Kit             45  EA   $20,299.00    $913,455.00     Packaged    30-Dec-03 UDLP

C019  57K1536-KIT       M3A2 005 Stowage Mod Kit             13  EA   $14,533.00    $188,929.00     Packaged    30-Dec-03 UDLP

C020  57K1839-KIT       Engine Access Door Electro-Hydraulic 58  EA   $4,041.00     $234,378.00     Packaged    30-Dec-03 UDLP

C021  9381060-KIT       Turret Deflector & Cover Instl      49  EA   $216.00       $10,584.00      Packaged    30-Dec-03 UDLP

C022  1349500-1         Bradley Eyesafe Laser Range Finder   12  EA   **NSP**       **NSP**         Drop Ship   31-May-05 Raytheon

C023  1349500-1         Bradley Eyesafe Laser Range Finder   19  EA   **NSP**       **NSP**         Drop Ship   30-Jun-05 Raytheon

                                                                                    $9,600,000

NOTE:  The negotiated settlement for GDLS giveback applied to Exhibit C is $2,218,353.35.  The Not-To-Exceed (NTE) proposed price for

the 31 BELRFs (ELINs C022 and C023) is $2,178,990.  50% of the NTE price, or $1,089,495 will be funded at this time.  The remaining

credit available to the Government for definitization and future procurements is $1,128,858.35

*In the clear Inspection/Acceptance addresses-

KAYDON                            GDLS-M                                  GDLS-T                               UDLP

Kaydon Corporation                General Dynamics Land Systems           General Dynamics Land Systems        United Defense L.P.

Plant 4 Rt. 15S                   76 Getty Street                         2930 Commonwealth Blvd               1100 Bairs Road

P.O. Box 1877                     Muskegon, MI  49442                     Tallahassee, FL  32303               York, PA  17404

Sumter, SC  29151-877

The "SHIP TO" address for Exhibit C is-

Defense Distribution              Mark For: BRX Account "W"

Red River Army Depot

Texarkana, TX 75507-5000

The address for Raytheon is:

Raytheon

2000 East El Segundo Blvd.

El Segundo, CA  990247
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ECP                                  INCORPORATED BY MODIFICATION                         CONTRACT PRICE ADJUSTMENT

GECT7378R1                           P00043                                               NO IMPACT ON COST

WAIVERS AND DEVIATIONS               INCORPORATED BY MODIFICATION                         CONTRACT PRICE ADJUSTMENT

M016-W-010(R1)                       P00043                                               NO IMPACT ON COST

M016-W-011                           P00043                                               NO IMPACT ON COST

M016-W-W032                          P00046                                               NO IMPACT ON COST

M016-D-007              P00061                                               NO IMPACT ON COST

M016-W-035                           P00064                                               NO IMPACT ON COST

M016-D-005                           P00064                                               NO IMPACT ON COST

M016-W-039R1                         P00071                                               NO IMPACT ON COST

1BA5-W0067                           P00093                                               NO IMPACT ON COST
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